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Statement of Purpose

The purpose of the installation action plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the

necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, Fort Bliss (FTBL), the US Army Environmental
Command (USAEC), the executing agencies, the regulatory agencies, and the public, an IAP was completed. The IAP is used
to track requirements, schedules, and tentative budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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AAF
ACM
ADA
AEDB-R
AOC
AOI
BAAF
bgs
CA
CcC
CMI(C)
CMI(O)
CMS
CR
CS
CY
DD
DERA
DERP
DoD
ER,A
FRA
FS
FTBL
FUDS
FY
HBCT
HE
HRR
HSWA
HW
IAP
IMCOM
IMP(C)
IMP(O)
IMROD
INV
IRA
IRP
ISC
LNAPL
LPST
LTM
LUC
MC

Army Air Field

Asbestos Containing Material

Air Defense Artillery

Army Environmental Database- Restoration
Area of Concern

Area of Interest

Biggs Army Airfield

below ground surface

Contamination Assessment
Compliance-related Cleanup

Corrective Measures Implementation (Construction)
Corrective Measures Implementation (Operation)
Corrective Measures Study

Compliance Restoration

Confirmation Sampling

Calendar Year

Decision Document

Defense Environmental Restoration Account
Defense Environmental Restoration Program
Department of Defense

Environmental Restoration, Army

Final Remedial Action

Feasibility Study

AEDB-R designation for Fort Bliss

Formerly Used Defense Site

Fiscal Year

Heavy Brigade Combat Team

High Explosives

Historical Records Review

Hazardous and Solid Waste Amendment
Hazardous Waste

Installation Action Plan

US Army Installation Management Command
Implementation (Construction)
Implementation (Operation)

Inactive McGregor Range Open Detonation Site
Investigation

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

Light Non-Aqueous Phase Liquid

Leak Petroleum Storage Tank

Long-Term Management

Land Use Control

Munitions Constituents

Acronyms
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MD
MEC
MMRP
MPPEH
MRA
MRS
NFA
NMED
NPL
NRSI
OB
oD
OE
PA
PCB
PCL
PMP
POL
PP
PR
PWS
RA
RA(C)
RAB
RC
RCRA
RFA
RFI

R
RIP
ROD
SAC

s
SsL
SWMU
TAPP
TCEQ
TNRCC
TRADOC
TRC
USAADACEN
USACE
USACOE
USAEC
USAEHA

Munitions Debris

Munitions and Explosives of Concern
Military Munitions Response Program
Material Presenting Potential Explosive Hazard
Munitions Response Area

Munitions Response Site

No Further Action

New Mexico Environmental Department
National Priorities List

Notice of Remedial System Installation
Open Burning

Open Detonation

Ordnance and Explosives

Preliminary Assessment
Polychlorinated Biphenyls

Protective Concentration Level

Project Management Plan

Petroleum, Oil and Lubricants
Proposed Plan

Preliminary Report

Performance Work Statement

Remedial Action

Remedial Action (Construction)
Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act
RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation
Remedy-in-Place

Record of Decision

Strategic Air Command

Site Inspection

Soil Screening Level

Solid Waste Management Unit
Technical Assistance for Public Participation

Texas Commission on Environmental Quality

Texas Natural Resource Conservation Commission

US Army Training and Doctrine Command
Technical Review Committee
US Army Air Defense Atrtillery Center

US Army Corps of Engineers (also referred to as USACOE)

US Army Corps of Engineers
US Army Environmental Command
US Army Environmental Hygiene Agency

Acronyms
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USATHAMA
USEPA
UST

UXxo

VCAR

VOC

VSI

WAA

WWII

US Army Toxic and Hazardous Materials Agency
US Environmental Protection Agency
Underground Storage Tank

Unexploded Ordnance

Voluntary Corrective Action Report

Volatile Organic Compounds

Visual Site Inspection

Wide Area Assessment

World War Il

Acronyms
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CERCLA

Preliminary Assessment(PA)

Site Inspection(Sl)

Remedial Investigation/Feasibility Study(RI/FS)
Remedial Design(RD)

Remedial Action (Construction)(RA(C))
Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA

Acronym Translation Table

= RCRA Facility Assessment(RFA)

= Confirmation Sampling(CS)

= RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

= Design(DES)

= Corrective Measures Implementation (Construction)(CMI(C))
= Corrective Measures Implementation (Operation)(CMI(O))
= Long Term Management(LTM)

= Interim Measure(IM)
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Installation Information

Installation Locale

Installation Size (Acreage): 1170000

City: El Paso

County: Dona Ana, Otero, El Paso

State: New Mexico, Texas

Other Locale Information
Fort Bliss is located on 1.17 million acres of land in far west Texas and southern New Mexico. The main cantonment area is
situated adjacent to the city of El Paso.

Installation Mission
Fort Bliss trains, sustains, mobilizes, and deploys members of the joint team to conduct global, full spectrum operations in support
of the national military strategy, while providing for the well-being of the regional military community.

The installation has the capability and flexibility to:

- support Army training

- evolving force structure

- potential future missions

- and Joint, Intergovernmental, and Multinational agencies

Lead Organization
IMCOM

Lead Executing Agencies for Installation
US Army Corps of Engineers (USACE), Tulsa District

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region VI
State Texas Commission on Environmental Quality (TCEQ) and New Mexico Environment Department
(NMED)

National Priorities List (NPL) Status
FORT BLISS is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

RAB established 199707

Final FORT BLISS Installation Action Plan -
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Installation Program Summaries

Installation Information
IRP

Primary Contaminants of Concern: Metals, Petroleum, Oil and Lubricants (POL)

Affected Media of Concern: Soil
MMRP
Primary Contaminants of Concern: Munitions and explosives of concern (MEC), Munitions constituents (MC)

Affected Media of Concern: Soil
CR
Primary Contaminants of Concern: Metals, Pesticides

Affected Media of Concern: Soil
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5-Year / Periodic Review Summary

-Year / Periodic Review Summary

Status Start Date End Date End FY
Complete 200404 200412 2005
Complete 201310 201504 2015

Last Completed 5-Year / Periodic Review Details

Associated ROD/DD Name Sites

Acceptance of NFA and Site Closure FTBL-018, FTBL-019, FTBL-024, FTBL-029, FTBL-034,
FTBL-050

Capping of Landfills # 12 and 13 FTBL-012, FTBL-013

Closure of SWMU 65, FTBL-036 FTBL-036

Closure of WBAMC LPST, FTBL-082 FTBL-082

Decision Document Rubble Dump Site FTBL-028

FTBL-011 landfill 11 FTBL-011

Four LPST Sites in Texas and New Mexico FTBL-038, FTBL-056, FTBL-061, FTBL-066

IRA at FTBL-081 Organ Mt. Station FTBL-081

NFA of Four RCRA Sites in New Mexico

FTBL-032, FTBL-037, FTBL-045, FTBL-078

One Active Three Closed UST Sites

FTBL-040, FTBL-041, FTBL-052, FTBL-056

ROD for all previously closed sites

FTBL-001, FTBL-002, FTBL-003, FTBL-004, FTBL-005,
FTBL-006, FTBL-007, FTBL-008, FTBL-009, FTBL-010,
FTBL-017, FTBL-019, FTBL-020, FTBL-024, FTBL-025,
FTBL-029, FTBL-031, FTBL-033, FTBL-034, FTBL-035,
FTBL-043, FTBL-046, FTBL-047, FTBL-049, FTBL-050,
FTBL-074, FTBL-079, FTBL-76, FTBL-77, FTBLO71

Self Implementation Notice FTBL-070&072

FTBL-072, FTBL-70

UST Removal Blimp Base Fueling Facility

FTBL-083

Results All sites meet closure requirements from either the State of Texas or New Mexico. No changes in landuse and

LUCs were noted.

Actions Actions: Yearly Site Inspections to: FTBL-011, FTBL-012 and FTBL-013.

Biennial Site Inspection to FTBL-015, next inspection due 2016.

Plans Plans: Next Five-Year review FY 2020.

Recommendations and Implementation Plans:

Final FORT BLISS Installation Action Plan -
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Land Use Control (LUC) Summary

LUC Title: Deed Certification

Site(s): FTBL-001, FTBL-002, FTBL-003, FTBL-004, FTBL-005, FTBL-006, FTBL-007, FTBL-008, FTBL-009, FTBL-010,
FTBL-017, FTBL-019, FTBL-020, FTBL-024, FTBL-025, FTBL-029, FTBL-031, FTBL-033, FTBL-034, FTBL-035,
FTBL-043, FTBL-046, FTBL-047, FTBL-049, FTBL-050, FTBL-074, FTBL-079, FTBL-76, FTBL-77, FTBLO71

ROD/DD Title: ROD for all previously closed sites

Location of LUC

Deed Certifications were required on five sites. SWMUs # 33 FTBL-017, 4 FTBL-031, 74 FTBL-049, FTBL-075, FTBL-050,
and FTBL-079. Copies of the deeds were sent to the Texas Natural Resource Conservation Commission (TNRCC Now
TCEQ), COE Fort Worth, and Fort Bliss Real Property, Master Planning.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict vehicular traffic, Media specific - Prohibit activities that results in contact with
contaminated sediments, Restrict land use - No residential use

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Deed Notices, Notations in Master Plan
Date in Place: 200101

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: 5 Year Reviews

Contaminants: METALS, PESTICIDES

Additional Information
N/A

LUC Title: Deed Recordation
Site(s): FTBL-036
ROD/DD Title: Closure of SWMU 65, FTBL-036

Location of LUC

Fort Bliss, Texas.

The Texas Commission on Environmental Quality will require this site (FTBL-036) to remain as industrial/commercial. In
addition there will be a restriction against shallow domestic water wells inside of the metes and bounds area of the site's
perched aquifer. A RCRA concrete cap covers the area of contaminated soil.

Land Use Restriction: Media specific restriction - restrict drinking water well installation, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use
Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Construction Permit, Dig Permits, Notations in Master Plan, Restrictions on Groundwater
Withdrawal, Zoning
Date in Place: 200110

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation
Record of LUC: Master Plan or Equivalent

Final FORT BLISS Installation Action Plan -



Land Use Control (LUC) Summary

Documentation Date: N/A
LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers
Contaminants: ORGANICS

Additional Information
N/A

LUC Title: LUC for FTBL-012 & 013
Site(s): FTBL-012, FTBL-013
ROD/DD Title: Capping of Landfills # 12 and 13

Location of LUC

These newly capped landfills (12 and 13) must have the fencing and signs maintained as well as insure that there in no erosion
of the caps themselves.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict vehicular traffic

Types of Engineering Controls: Fences, Guards, Markers, Signs

Types of Institutional Controls: Dig Permits, Local Use ordinances, Notations in Master Plan, Restrictions on land use
Date in Place: 200410

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections, 5 Year Reviews

Contaminants: METALS

Additional Information
N/A

LUC Title: industrial/commercial use
Site(s): FTBL-018, FTBL-029
ROD/DD Title: Acceptance of NFA and Site Closure

Location of LUC

Fort Bliss, Texas (Sites FTBL-018 and FTBL-029)
Land Use Restriction: Restrict land use - No daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: None

Types of Institutional Controls: Notations in Master Plan, Zoning
Date in Place: 199810

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Final FORT BLISS Installation Action Plan -
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Land Use Control (LUC) Summary

Documentation Date: N/A
LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, PCBs, VOC

Additional Information

Final FORT BLISS Installation Action Plan- 11



Cleanup Program Summary

Installation Historic Activity

In 1846 during the war with Mexico, Colonel Alexander W. Doniphan and the First Missouri Mounted Volunteers became the first
US Army troops to enter the El Paso area. On Nov. 7, 1848 the War Department directed the establishment of a post in El Paso.
In September 1849 six companies of the 3rd Infantry arrived in the area and took up occupancy at the post.

The initial mission of the military post was to protect railways, stage routes, and settlers. On March 8, 1854, the post was
renamed Fort Bliss in honor of Lieutenant Colonel William Wallace Smith Bliss. In March 1890, the citizens of El Paso raised the
money to purchase a permanent site for the post, which had occupied six sites in the area, on La Noria Mesa, east of the city. In
1893 troops began to occupy the current site.

Fort Bliss began its greatest growth period following the turn of the century when the Army responded to a raid across the border
by Pancho Villa. Border patrol and defense became a major concern. William Beaumont Army Medical Center and Biggs Army Air
Field (BAAF) were added after World War 11 (WWII).

The Cavalry ruled the post until WWII. In 1940 the Army's new anti-aircraft artillery arrived and reestablished the mission of Fort
Bliss as the largest overland, air defense missile range and training center throughout the free world. In 1966, the US Air Force
closed Biggs Air Force Base and turned it over to Fort Bliss.

In matters of environmental compliance, the USEPA, Region VI, the TCEQ, and the NMED have purview over Fort Bliss. The
installation does not have any sites listed on the NPL. The original nine solid waste management units (SWMU) listed in the
Texas permit, all have been remediated and closed by agreement with the TCEQ. The renewed Texas Resource Conservation
and Recovery Act (RCRA) permit HW-50296, issued March 2003, required an RFI for two Installation Restoration Program (IRP)
sites: FTBL-030, Closed Castner Firing Range (SWMU No. 64) which includes FTBL-073 open burning/open detonation (OB/OD)
Area 1 and FTBL-083, and the Biggs AAF Blimp Base Fueling Facility (now closed).

In 2005 the Fort Bliss mission changed from US Army Air Defense Artillery Center (USAADACEN) to Heavy Brigade Combat
Teams (HBCT). The USAADACEN School and Air Defense Atrtillery (ADA) brigades have been relocated to another installation.
Also located at Fort Bliss are the US Army Sergeants Major Academy, William Beaumont Army Medical Center, and several
Department of Defense (DoD) liaison officers.

Regarding the environmental restoration program, Fort Bliss has eight Military Munitions Restoration Program (MMRP) sites and
82 IRP. Four IRP sites in Texas received closure to unlimited use/residential standards, including the Former Pesticide Storage
and Mixing Area (FTBL-019), Alleged Polychlorinated Biphenyls (PCB) Spill Site (FTBL-075), Herbicide Storage Building (FTBL-
034) and Former Truck Wash Facility (FTBL-079).

Five MMRP sites and one IRP site remain active in Texas while New Mexico has five IRP active sites. These sites include for the
MMRP program the Former Maneuver Area A (FTBLs-002-R-01), Closed Castner Range (FTBLs-004-R-01), Biggs Army

Airfield (BAAF) Open Burn/Open Detonation (OB/OD) Site I, BAAF OB site Il and North Castner Range Area of Interest (AOI)
(FTBLs-007-R-01). The IRP sites include the Far East lllegal Dump Site (CCFTBL-001), Dona Ana Landfill (FTBL-011), Dona
Ana Rubble Pit (FTBL-012), McGregor Range Rubble Pit (FTBL-013), Orogrande Landfill (FTBL-014) and Inactive McGregor
Range Open Detonation (IMROD) site (FTBL-015).

Refer to the IRP, MMRP and Compliance Restoration sections in this document for more detailed description of the Fort Bliss
active restoration sites.

Installation Program Cleanup Progress
IRP
Prior Year Progress: New Mexico sites FTBL-011, FTBL-012, FTBL-013, and FTBL-015 are currently under long-term
management (LTM) phase. Post-closure inspections were conducted in fiscal year (FY)15 per NMED
requirements.

A performance Work statement (PWS) was completed for New Mexico site FTBL-014. As a result, a

contract for the preparation of a corrective action (CA) work plan was awarded July 2015 and
completed December 2015. It was submitted to NMED for review.

Final FORT BLISS Installation Action Plan- 12



Future Plan of Action:

MMRP
Prior Year Progress:

Future Plan of Action:

CR
Prior Year Progress:

Future Plan of Action:

Cleanup Program Summary

New Mexico sites FTBL-011, FTBL-012, FTBL-013, and FTBL-015 will continue under LTM phase.
The next post-closure inspections will be conducted in calendar year (CY)16 in accordance with
NMED requirements.

The CA work plan for site FTBL-014 is still under NMED's review. After its approval, the CA
restoration activities are expected to begin in FY17.

An FS for site FTBLS-002-R-01 completed in FY15 is currently under TCEQ review.

An RI was awarded 2013 for site FTBLS-004-R-01. An explosives site plan was drafted and
approved in FY16 per Army guidelines.

An RI for site FTBLS-006-R-01 and an Sl for FTBLS-006-R-02 were awarded in FY15.

A MEC reconnaissance survey was conducted June 2015 for site FTBLS-007-R-1 under the
coordination of the USACE.

RI fieldwork began in March 2016 for FTBLS-004-R-01 and is expected to be completed FY17.

The Rl and S| awarded for sites FTBLS-006-R-01 and FTBLS-006-R-02 respectively are expected
to be completed in FY17. Optional tasks for further remediation phases [i.e., FS, proposed plan (PP)
and decision document (DD)] will be awarded in subsequent years.

A scope of work is currently being drafted by USACE for FTBLS-007-R-01 and a contract for a Rl is
expected in FY17.

A PWS was drafted for site CCFTBL-001 and a contract for a Rl awarded FY15.
The Rl awarded to site CCFTBL-001 is expected to be completed FY17. Optional tasks for the

execution of further remediation phases [i.e., FS,PP and DD] were also included in the project
management plan (PMP) and will be awarded in subsequent years.

Final FORT BLISS Installation Action Plan -
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FORT BLISS

Army Defense Environmental Restoration Program
Installation Restoration Program
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1

4

Explosive Ordnance Disposal Area

(FTBL-015)
Landfill

(FTBL-011, FTBL-012, FTBL-013, FTBL-014)

Most Widespread Contaminants of Concern
Metals, Petroleum, Oil and Lubricants (POL)

Media of Concern

Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
FTBL-017

FTBL-052
FTBL-053
FTBL-018

FTBL-041

FTBL-042

FTBL-055
FTBL-057
FTBL-066
FTBL-069
FTBL-039

FTBL-060
FTBL-061
FTBL-031

FTBL-037

FTBL-056
FTBL-019

FTBL-024

FTBL-028

FTBL-029

FTBL-034

FTBL-036

FTBL-040

FTBL-050

Site Name Action
RAYTHEON CHROMIC ACID FRA
PIT/SWMU 33

BLDG.2469 UST SITE FRA
BLDG. 9496 UST SITE FRA

BIGGS INAC FIRE FIGHT FRA
TRAIN AREA/SWMU 32

BLDG 11106 FORMER UST ~ FRA
SITE (TX)/SWMU 70

BLDG 9522 UST SITE FRA
(NM)/SWMU 71

BLDG. 9485 UST SITE FRA
BLDG. 4115 UST SITE FRA
BLDG. 11603 UST SITE FRA
BLDG. 5, UST SITE FRA
BLDG 199 UST SITE FRA
(TX)/SWMU 68

BLDG. 5898 UST SITE FRA
BLDG. 8172 UST SITE FRA
OIL PITS AT INACTIVE FRA
SANITARY LF2/SWMU 4

MCGREG BORROW PIT FRA
DRUM BURIAL SITE/SWM66
BLDG. 675 UST SITE FRA

PEST STG & MIX BLDGS 60- FRA
36,-276/SWMU50

OXIDATION LAGOON FRA
JTF6/SWMU 39

RUBBLE DUMP SITE(NR SITE FRA
MONITOR)/SWMU16

BIGGS AAF FORMER FIRE ~ FRA
TRAIN AREA/SWMU 31
HERBICIDE STG BLDG FRA
11160/SWMU 63

UNICOR DRY CLEANING FAC FRA
B-2019/SWMU 65

BLDG 1742 UST SITE FRA
(TX)/SWMU 69

B-11636 BOP PONDS INVEST FRA
& REMED/SWMU 75

Remedy
WASTE REMOVAL - SOILS

OTHER
REMOVAL
REMOVAL

OTHER
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
NATURAL ATTENUATION
NATURAL ATTENUATION
NATURAL ATTENUATION
NATURAL ATTENUATION

NATURAL ATTENUATION
NATURAL ATTENUATION
THERMAL DESORPTION

REMOVAL

NATURAL ATTENUATION
THERMAL DESORPTION

THERMAL DESORPTION
REMOVAL

THERMAL DESORPTION
THERMAL DESORPTION
CAPPING

NATURAL ATTENUATION

THERMAL DESORPTION

Final FORT BLISS Installation Action Plan -
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IRP Summary

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
FTBL-072
FTBL-081

FTBL-70

FTBL-011

FTBL-012

FTBL-013

Site Name Action
CASTNER OBOD PIT B-1 FRA
ORGAN MOUNTAINS FRA
STATION

TRANSMOUNTAIN BURIED FRA
DRUM SITE

LANDFILL 11 DONA ANA FRA
SWMU-29

RUBBLE PIT 12 DONA ANA  FRA
SWMU-27
RUBBLE PIT 13 MCGREGOR FRA
SWMU-18

Duration of IRP
Date of IRP Inception: 198306

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Remedy FY
REMOVAL 2001
REMOVAL 2001
REMOVAL 2001
FENCE OR OTHER SITE ACCESS 2003
CONTROL MEASURES

CAPPING 2004
CAPPING 2004

Date of IRP completion including Long Term Management (LTM):

201907/201907
202409

Final FORT BLISS Installation Action Plan -
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IRP Contamination Assessment

Contamination Assessment Overview
In 1983, Fort Bliss was added to the IRP list by the US Army Toxic and Hazardous Materials Agency (USATHAMA) in response
to an installation assessment conducted from Feb. 7, 1983 to Feb. 11, 1983. Petroleum, oil, and lubricants (POL) are the primary
contaminants of concern at Fort Bliss. No off-post hazardous waste (HW) contamination is known to have occurred to date. The
TCEQ and the NMED are active in projects at Fort Bliss. A cooperative working relationship has been established between the
regulators, the IRP program manager, and community involvement in the activities of the restoration program and the community
through the Fort Bliss Restoration Advisory Board (RAB).

Early in the program, 28 SWMUs were identified during an RFA conducted in 1987 by the US Army Environmental Hygiene
Agency (USAEHA). By the time the USAEHA filed their final report in September 1989, the list of SWMUs had grown to 65. Also
in 1989, A.T. Kearney, Inc. evaluated 62 SWMUs during the RFA preliminary report (PR)/visual site inspection (VSI). The
Kearney report is the official report recognized by the USEPA for SWMU identification purposes. Additional sites have been
identified since the Kearney report, bringing the total to 76 SWMU sites. The original sites identified as SWMUs and the
subsequent sites are inventoried and progress is tracked with the Army Environmental Database - Restoration, or AEDB-R.

Sites are identified in the AEDB-R system with a number beginning with Fort Bliss (FTBL) as the prefix. At present the number

of AEDB-R sites totals 79; the highest AEDB-R number is FTBL-82. AEDB-R numbers 26, 27 and 48 were previously entered
erroneously and subsequently removed. After primacy for environmental law enforcement was given to the states of New Mexico
(1995) and Texas (1991), SWMU designations were no longer assigned. Follow-on investigations not only eliminated three Fort
Bliss numbers, but in similar fashion, many sites identified as SWMUs during the early evaluations of Fort Bliss were determined
to be duplicates or nonexistent. As a result, the following SWMU numbers are not used: 17, 23, 24, 28, 34, 35, 36, 37, 38, 41, 42,
43, 44, 46, 47, 48, 51 to 63, and 73.

Eleven sites in New Mexico were either added or reopened due to a 1994 site visit by the USEPA and the NMED to address the
hazardous and solid waste amendments (HSWA) portion of the Subpart X permit that was submitted to continue operation of the
OB/OD pit. A requirement for RIs at 11 sites was attached to the permit issued in July 1995. By January 1999 that number had
grown to 15, as new sites were found, reported, and added to the original 11. In early 1998 nine RIs were completed and
submitted to the NMED, but Fort Bliss has not yet received comments on these reports. One site (FTBL-022, SWMU 25B Oro
Grande Oxidation Pond) has been administratively removed from the permit and transferred to the White Sands Missile Range.

One site (FTBL-037 lllegal Dump Site Oro Grande Range Camp) was closed in 2000. In September 2000, six additional IRP
sites in New Mexico were petitioned for no further action (NFA) determination. Five other New Mexico sites were investigated
and voluntary corrective action reports (VCAR) were submitted to the state, demonstrating that these sites also were eligible for
closure.

IRP:

There are four IRP sites in Texas that received closure to unlimited use/residential standards and one active site. The closed
sites include the Former Pesticide Storage and Mixing Area (FTBL-019), alleged PCB Spill Site (FTBL-075), Herbicide Storage
Building (FTBL-034) and Former Truck Wash Facility (FTBL-079).

A RI will be conducted for the IRP active site CCFTBL-001. Rl work is expected to begin in FY17.

There are five IRP sites in New Mexico: FTBL-011, FTBL-012, FTBL-013, FTBL-014 and FTBL-015. FTBL-011, FTBL-012,
FTBL-013 are currently under LTM phase and are required to have yearly inspections per NMED requirements; all applicable
inspections have been completed up to CY15. FTBL-015 is also in post-closure care and is required to have biennial
inspections. The latest biennial inspection was conducted CY14. Finally, a CA Plan for FTBL-014 was completed and submitted
to NMED for review December 2015. The CA implementation is expected to occur FY17.

Cleanup Exit Strategy

The New Mexico sites FTBL-011, FTBL-012, and FTBL-13 are in post-closure care and are required to have yearly
inspections. The next inspections are scheduled for FY17. FTBL-015 is also in post-closure care and is required to have biennial
inspections. The next biennial inspection is scheduled for CY16.

A RI will be conducted for Texas site CCFTBL-001 in FY17, and further remediation phases have been proposed for subsequent
years (FS and PP/DD are to be conducted FY18 and FY19 respectively).

Final FORT BLISS Installation Action Plan- 17



IRP Contamination Assessment

After the completion of a CA plan, FTBL-014 is tentatively scheduled for cleanup FY17. After the waste and rubbish are removed
the installation will pursue NFA status for this site.
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1988

1989

1991

1993

1994

IRP Previous Studies

Title Author Date
Final Engineering Report - Former Fire Fighting Law Environmental, Inc., JAN-1988
Training Area and Contiguous Drum Storage Area, USACE-Kansas
FTBL-018
Second Revised Final Closure Plan - Former Fire Law Environmental, Inc. JAN-1989
Fighting Training Area and Contiguous Drum Storage
Area, FTBL- 018
RCRA Facility Assessment, PR/VSI Report A.T. Kearney, Inc., Chicago |MAR-1989
IL, USACOE-Dallas
Removal of UST: 675A, 675B, 675C, etc. FTBL-041 EA Remediation FEB-1991
Technologies, Inc.
UST Removal Report, Bldg 4115 FTBL-057 EA Remediation FEB-1991
Technologies, Inc.
Treatability Study for the Fort Bliss Former Fire Fighting | Law Environmental, Inc., AUG-1991
Training Area, FTBL-018 USACE-Kansas
Work Plan RCRA Facility Investigation, FTBL- 001, Environmental Science & SEP-1991
031, 002, 024, 033, 019, 034, 018, 029, 025, 044 Engineering, Inc.,
USACOE-Kansas
RCRA Facility Investigation Report New Mexico Solid Environmental Science & SEP-1991
Waste Management Units, Vol. 1, FTBL-032, 022 Engineering, Inc.,
USACOE-Kansas
Site-specific Quality Control Plan RCRA Facility Environmental Science & SEP-1991
Investigation, FTBL-001, 002, 031, 044, 032, 022, 025, Engineering, Inc. USACOE-
029, 024, 033, 019, 034 Kansas
Volume 1 RCRA Facility Investigation Report Texas Environmental Science & DEC-1991
Solid Waste Management Units, FTBL- 001,002, 031, Engineering, Inc.,
044, 032, 022, 025, 029, 024, 033, 019, 034 USACOE-Kansas, Dec
1991
Underground Storage Tank Removal, Building 2427, Laidlaw Environmental JAN-1993
FTBL-064 Services, Inc.
Underground Storage Tank Closure Report, US Army Laidlaw Environmental JAN-1993
Base: B-2469, etc. FTBL-052 Service, Inc.
Preliminary Environmental Assessment Report for Law Engineering and JUL-1993
Multi-Site Underground Storage Tanks (B-1742, B- Environmental Services Inc.
2469, B-11106, etc.), FTBL-052
Preliminary Environmental Assessment Report for Law Engineering and JUL-1993
Multi-Site Environmental Services
Inc., Jul 1993
Final Health and Safety Plan for the Fire Fighting Engineering Science, Inc., SEP-1993
Training Area Investigation, FTBL - 011 USACOE-Tulsa
Final Closure Investigation Work Plan for the Fire Engineering Science, Inc., SEP-1993
Fighting Training Area Investigation, FTBL - 011 USACOE-Tulsa
Final Chemical Data Acquisition Plan for the Fire Engineering Science, Inc., SEP-1993
Fighting Training Area Investigation, FTBL - 018 USACOE-Tulsa
Final Design Investigation Work Plan, FTBL-019, 024, Malcolm Pirnie, Inc., DEC-1993
029, 031, 034 USACOE-Kansas
Final Work Plan - Chemical Data Acquisition Plan, Malcolm Pirnie, Inc., DEC-1993
FTBL-029, 031, 019, 034, 024 USACOE-Kansas
Final Work Plan - Site Safety and Health Plan, FTBL - Malcolm Pirnie, Inc., DEC-1993

024, 019, 029, 031, 034

USACOE-Kansas, Dec
1993
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1994

1995

1996

IRP Previous Studies

Title Author Date

Laboratory Data, Soil Samples, Fire Fighting Training Engineering Science, Inc., MAR-1994

Area, FTBL-018 USACOE-Tulsa

UST Removal, Building 9496, FTBL-053, 060 Laidlaw Environmental JUN-1994
Services, Inc.

UST Removal, Building 56, FTBL-062, 069 Laidlaw Environmental OCT-1994
Services, Inc.

Revised Final - Corrective Measures Implementation Malcolm Pirnie, Inc., NOV-1994

Work Plan for the Old Fire Fighting Training Area, USACE-Kansas

FTBL-029

Revised Final - Corrective Measures Implementation Malcolm Pirnie, Inc., NOV-1994

Work Plan for the Herbicide Storage Building, FTBL- USACE-Kansas

034

Revised Final - Corrective Measures Implementation Malcolm Pirnie, Inc., NOV-1994

Work Plan for Qil Pits at Sanitary Landfill #2, FTBL-031 | USACE-Kansas

Revised Final - Corrective Measures Implementation Malcolm Pirnie, Inc., NOV-1994

Work Plan for the Bureau of Prison Ponds, FTBL-050 USACE-Kansas, Nov 1994

Revised Final - Corrective Measures Implementation Malcolm Pirnie, Inc., NOV-1994

Work Plan for the JTF6 NCO Oxidation Lagoon, FTBL- USACE-Kansas, Nov 1994

024

Underground Storage Tank Removal, Building 2491, Laidlaw Environmental JAN-1995

FTBL-054 Services, Inc.

Underground Storage Tank Removal: Building 2469, Laidlaw Environmental JAN-1995

FTBL-052 Service, Inc.

Underground Storage Tank Removal, Building 1742, Laidlaw Environmental FEB-1995

FTBL-040 Service, Inc., Feb 1995

Report on Phase Il Archeological Testing at Camp Tri-Services Cultural FEB-1995

Bierne, FTBL-083 Resources Research
Center, USACOE-CERL, IL

UST Removal, Building 9522, FTBL-042, 063 Laidlaw Environmental MAR-1995
Services, Inc.

Site Closure Investigation Report for the Former Fire Parsons Engineering JUL-1995

Training Area and Contiguous Drum Storage Area Vol. | Science, Inc., USACE-

1& 2 FTBL- 018 Tulsa

)Addendum to Closure Plan for the Former Fire Fighting | Engineering Science, Inc., JUL-1995

Training Area and the Contiguous Drum Storage Area, USACE-Tulsa

FTBL-018

Data Validation/Summary Report for the Supplemental | Woodward-Clyde DEC-1995

Investigation for Leaking Underground Storage Tanks Consultants

(B-1742, B-2469, B-9485, B-11106) FTBL-040, 041,

052

Underground Storage Tank Removal, Building 5, FTBL- | Laidlaw Environmental DEC-1995

068 Services, Inc.

TNRCC Assessment Report for B-11106 FTBL-041 Woodward-Clyde DEC-1995
Consultants

UST Closure Report, Building 2990, FTBL-065 Resource Engineering and | JAN-1996
Management, Inc.

Site Investigation Report for Leaking Underground Woodward-Clyde Federal FEB-1996

Storage Tanks, New Mexico, Sites 9485, 1742, 2496, Services, Inc

11106, FTBL-040, 041, 052, 055

Final - Preliminary Assessment Fort Bliss Calvary Radian International, MAY-1996

Landfill, FTBL -071 USACE-Tulsa

Interim Bioventing Pilot Results Report for LPST No. Parsons Engineering MAY-1996
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1996

1997

1998

IRP Previous Studies

Title Author Date
98508, Building 675 Science, Inc.
Final - RACA Facility Investigation Work Plan for Nine Thompson Professional JUL-1996
Solid Waste Management Units, FTBL-013, 021, 015, Group, Inc., USACE-
022, 012, 023, 011, 076 Kansas
Final - Results of Limited Field Investigation, Cavalry Radian International, AUG-1996
Landfill, FTBL- 071 USACE-Tulsa
Revised Final Site Investigation Report for Texas Sites | Law Engineering and SEP-1996
(B-1742, B-2469, B-11106, etc.) FTBL-040, 041, 052 Environmental Services Inc
Site Investigation Report for Underground Storage Tank | Law Engineering and OCT-1996
Sites, FTBL- 038,039, 040, 041, 042, 052,053, 054, Environmental, Inc
055
Revised Final Site Investigation Report for Texas Sites | Law Engineering and OCT-1996
(B-1742, B-2469, B-11106, etc.), FTBL-052 Environmental Services Inc
Hydrogeology and Groundwater Quality of the Chromic | U.S. Geological Survey, DEC-1996
Acid Pit Site, USAADACENFB, FTBL- 017 USACE-Ft Bliss
UST Closure Report, Fort Bliss, Site No. 11107, FTBL- Perry Williams, Inc. JAN-1997
059
Corrective Measures Implementation Report for the Old | Malcolm Pirnie, Inc., JAN-1997
Fire Fighter Training Area Vol. 1 & 2, FTBL-029 USACE-Kansas
Final - Corrective Measures Implementation Report for Malcolm Pirnie, Inc., JAN-1997
the JTF6 Oxidation Lagoon, Vol. 1 & 2, FTBL -024 USACE-Kansas
Subsurface Investigation of the New Mexico Oxidation COMPA Industries, Inc. & JUL-1997
Lagoons, FTBL- 021, 022, 023 Tetra Tech EM, Inc,

USACOE-Dallas
Assessment Report for B-1742 (LPST #92865) Malcolm Pirnie Inc. JUL-1997
Preliminary Site Investigation Draft Report (B-1116, B- Golder Federal Services, JUL-1997
2019, Rubble Dump, & McGregor Borrow Pit), FTBL- Inc., USACE-Ft Worth
028, 036, 037, 049
Revised - Work Plan for Site Investigation Former Malcolm Pirnie, Inc., JUL-1997
Truck Wash Area Building 2598), FTBL- 079 USACE-Kansas
Final Report - RCRA Facility Investigation for Five Solid | Thompson Professional JUL-1997
Waste Management Units, FTBL-013, 015, 014, 012, Group, Inc., USACE-
011 Kansas
Work plan for Monitoring Well Installation and Quarterly | Malcolm Pirnie Inc JUL-1997
Groundwater Sampling at B-1742
Field Sampling and Analysis Plan for Subsurface Tetra Tech, Inc., USACE- OCT-1997
Investigation of Oxidation Lagoons, FTBL- 021, 022, Dallas
023
)Assessment Report for B-11106 (LPST Malcolm Pirnie Inc. DEC-1997
#92568)Malcolm Pirnie Inc., Dec 12, 1997, Workplan for
EOL Survey, Monitoring Well Installation, and Quarterly
Groundwater Sampling at B-11106
Final - RCRA Investigation Report, FTBL- 022 Roy F. Weston, Inc., DEC-1997

USACE-Tulsa
Work plan for Site Assessment at B-675 Malcolm Pirnie Inc. DEC-1997
Work plan for Monitoring Well Installation and Quarterly | Malcolm Pirnie Inc. DEC-1997
Groundwater Sampling at B-2469
Technical Response and Site Assessment for Building Malcolm Pirnie Inc. JAN-1998
11024 (LPST #111014) Release
Final Site Investigation Work Plan Former Dry Cleaning | Golder Federal Services, JAN-1998
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1998

1999

IRP Previous Studies

Title Author Date
Facilities, FTBL - 036 Inc., USACE-Ft Worth
Work plan for Additional Site Investigation at B-11024 Malcolm Pirnie Inc JAN-1998
(LPST #111014)
Final Site Investigation Former Dry Cleaning Facilities Golder Federal Services, FEB-1998
Building 2019 & 2027, FTBL - 036 Inc., USACE-Ft Worth
Relative Risk Site Evaluation - Inactive Dona Ana Malcolm Pirnie, Inc., APR-1998
Range/Detonation, FTBL - 016 USACE-Kansas
Site Closure Report, FTBL-062. Malcolm Pirnie, Inc APR-1998
Final Report RCRA Facility Investigation New Mexico - | Thompson Professional APR-1998
Phase 2, FTBL-015 Group, Inc., USACE-
Kansas
TNRCC UST Closure Request Malcolm Pirnie, Inc MAY-1998
Final OE Characterization and Cost Analysis Report for | Parsons Engineering MAY-1998
Castner Range, FTBL-030 Science, Inc., USACOE-
Tulsa
Work Plan - Hueco Range Camp RCRA Facility Roy F. Weston, Inc., MAY-1998
IAssessment, FTBL - 078 USACOE-Tulsa
Assessment Report Form for B-675 Malcolm Pirnie Inc. JUN-1998
Work plan for Quarterly Groundwater Sampling for B- Malcolm Pirnie Inc JUN-1998
675
Site Closure Request for B-11024 (LPST #111014) Malcolm Pirnie Inc JUL-1998
Site Closure Request for B-11024 (LPST #99908) Malcolm Pirnie Inc. JUL-1998
Site Closure Report, FTBL-060 Malcolm Pirnie Inc. SEP-1998
Final Removal Report Time Critical Ordnance and UXB International, Inc., SEP-1998
Explosive Removal Action Castner Range Ft Bliss, USACE-Huntsville
Texas Franklin Mountain Site, FTBL - 030
Final Site Investigation Trans-Mountain/Castner Range | Golder Associates, Inc., SEP-1998
Buried Drum Site, FTBL - 070 USACE-Ft Worth
Final Removal Report Ordnance and Explosive UXB International, Inc., OCT-1998
Removal Action Castner Range, FTBL - 030 USACE-Huntsville
Hueco Range Camp RCRA Facility Assessment, FTBL | Roy F. Weston, Inc., DEC-1998
- 078 USACE-Tulsa
Review of Existing Data and Assessment of Shallow Malcolm Pirnie, Inc., DEC-1998
Hydrogeology - Oil Pits at Sanitary Landfill #2, FTBL - USACE-Kansas
031
Final Report - Site Characterization Rubble Dump/Spill | Golder Associates, Inc., JAN-1999
Site, FTBL - 028 USACE-Ft Worth
Annual Groundwater Monitoring Report for B-675 Malcolm Pirnie Inc FEB-1999
OE/GIS Data Analysis Work Plan, FTBL - 030 Montgomery Watson, Inc., FEB-1999
USACE-Huntsville
Final McGregor Range Solid Waste Management Units | Roy F. Weston, Inc., MAR-1999
- RCRA Facility Investigation Report, FTBL -032 USACE-Tulsa
Site Closure Request for B-675 Malcolm Pirnie Inc. APR-1999
Data Validation Report for Annual Groundwater Malcolm Pirnie Inc. APR-1999
Monitoring at B-675, B-1742, B-2469, and B-11106
Site Closure Request Form for B-1742 with a Technical | Malcolm Pirnie Inc. APR-1999

Response to TNRCC Questions
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1999

2000

IRP Previous Studies

Title Author Date
Annual Groundwater Monitoring Report for B-1742 Malcolm Pirnie Inc. APR-1999
Site Closure Request for B-1742 Malcolm Pirnie Inc. APR-1999
Annual Groundwater Monitoring Report for B-11106 Malcolm Pirnie Inc. APR-1999
Workplan for Semi-Annual Groundwater Monitoring at Malcolm Pirnie Inc. APR-1999
B-11106

Data Validation Report for Annual Groundwater Malcolm Pirnie Inc. APR-1999
Monitoring at B-675, B-1742, B-2469, and B-11106

Annual Groundwater Monitoring Report for B-2469 Malcolm Pirnie Inc. APR-1999
Product Recovery Report for B-1742 (10/98 to 4/99) Malcolm Pirnie Inc APR-1999
Work plan for LNAPL Recovery from a Monitor Well at Malcolm Pirnie Inc. APR-1999
B-2469

Work plan for Site Closure and Monitor Well Malcolm Pirnie Inc. APR-1999
Abandonment

Final McGregor Range Solid Waste Management Units | Roy F. Weston, Inc., JUL-1999
RCRA Facility Investigation Report, FTBL - 032 USACE-Tulsa

Product Recovery Report for B-2469 (10/1/98 to 4/9/02) | Malcolm Pirnie Inc. SEP-1999
Field Activity Report on Monitoring/Sampling Results Malcolm Pirnie Inc. OCT-1999
and Installation of a New Monitor Well and Work plan

for Free-product Recovery From a Monitoring Well

Product Recovery Report for B-2469 (9/24/98 to Malcolm Pirnie Inc. DEC-1999
9/16/99)

Revised Site Closure Request for B-675 Malcolm Pirnie Inc. DEC-1999
Annual Groundwater Monitoring Report for B-1742 Malcolm Pirnie Inc. MAR-2000
Annual Groundwater Monitoring Report at B-11106 Malcolm Pirnie Inc. MAR-2000
Annual Groundwater Monitoring Report for B-2469 Malcolm Pirnie Inc. MAR-2000
Work plan for Additional LNAPL Delineation at B-2469 Malcolm Pirnie Inc. MAR-2000
Work plan for Free-product Recovery From Monitoring Malcolm Pirnie Inc. MAR-2000
Wells at B-1742

Work plan for CY00 Annual Groundwater Monitoring at | Malcolm Pirnie Inc. MAR-2000
B-2469

Detailed Statement of Work Rubble Pits at Dona Ana Malcolm Pirnie, Inc. APR-2000
Range and Three Other New Mexico Landfills

Field Activity Report on Plume Delineation Drilling at B- | Malcolm Pirnie Inc. MAY-2000
2469

Proposal for Remedial System Installation at B-2469 Malcolm Pirnie Inc. JUN-2000
(TNRCC PI-7 Air Exemption Application)

Response to CARF/ Request to Reconsider Closure of | Malcolm Pirnie Inc. JUN-2000
B-675

Product Recovery Report for B-1742 Malcolm Pirnie Inc. AUG-2000
Product Recovery Report for B-11106 Malcolm Pirnie Inc. SEP-2000
B-1742 Product Recovery Report and Site Closure Malcolm Pirnie Inc. OCT-2000
Request

B-675 Work plan for Site Closure Confirmation Boring Malcolm Pirnie Inc. NOV-2000
B-675 Work plan for Site Closure Confirmation Boring Malcolm Pirnie Inc. NOV-2000
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2001

2002

IRP Previous Studies

Title Author Date

Final Interim Control Measures Work Plan for Trans The IT Group, Inc., JAN-2001
Mountain Buried Drum Site (FTBL-070), Castner USACE-Tulsa

Range

Product Recovery Report for B-2469 Malcolm Pirnie Inc. JAN-2001
Corrective Action Plan for B-2469 (Recovery System Malcolm Pirnie Inc. JAN-2001
Design)

B-2469 Product Recovery Report and Notice of Malcolm Pirnie Inc. FEB-2001
Remedial System Installation (NRSI) Form

Annual Groundwater Monitoring Report for B-2469 Malcolm Pirnie Inc. FEB-2001
Work plan for CY01 Annual Groundwater Monitoring at | Malcolm Pirnie Inc. FEB-2001
B-2469

Final Response Action Completion Report for Rubble Roy F. Weston, Inc., MAR-2001
Dump Site Near Site Monitor, (SWMU 16) USACE-Tulsa

Final Surface Geophysical Survey Report, Trans The IT Group, Inc., MAR-2001
Mountain Buried Drum Site (FTBL-070), Castner USACE-Tulsa

Range

B-675 Site Closure Request Form Malcolm Pirnie Inc. MAR-2001
Affected Property Assessment Report And Self- Malcolm Pirnie, Inc. APR-2001
Implementation Notice, OB/OD Pit B-1, Castner Range,

Fort Bliss Military Reservation, Fort Bliss, Texas.

Final Remedial Action Plan for Trans Mountain Buried The IT Group, Inc. APR-2001
Drum Site (FTBL-070), Castner Range

Addendum #1, Remedial Action Plan for OB/OD Pit B-1 | The IT Group, Inc. MAY-2001
Site (FTBL-072), Castner Range

Additional Investigation, SWMUs 18, 27, and 29, Ft Malcolm Pirnie, Inc, JUN-2001
Bliss Military Reservation USACE-Fort Worth

Operation, Monitoring and Performance Report (OMPR) | Malcolm Pirnie Inc. SEP-2001
for B-2469

Historical Records Search, Bulk Fuel Farm, Biggs Field, | Malcolm Pirnie Inc. SEP-2001
Fort Bliss, Texas

Final Response Action Completion Report, FTBL-075, Roy F. Weston, Inc., SEP-2001
Parking Lot West of Building 1177 USACE-Tulsa

Annual Groundwater Monitoring Report for Bldg. 2469, Malcolm Pirnie Inc. SEP-2001
Fort Bliss

Work plan for Bioslurper Test Pilot at B-2469 Malcolm Pirnie Inc. SEP-2001
Report on EOL Site Survey at Bldg. 2469, Fort Bliss, WNMI International Inc. OCT-2001
Texas

Modified Affected Property Assessment Report for The IT Group, Inc., DEC-2001
Trans Mountain Buried Drum Site (FTBL-070), Castner | USACE-Tulsa

Range

Response Action Completion Report for Trans Mountain | The IT Group, Inc., DEC-2001
Buried Drum Site (FTBL-070), Castner Range USACE-Tulsa

Response Action Completion Report for OB/OD Pit B-1 | The IT Group, Inc., DEC-2001
Site (FTBL-072), Castner Range USACE-Tulsa

Revised No Further Action Petition, Six New Mexico Malcolm Pirnie, Inc, DEC-2001
Sites Fort Bliss Military Reservation USACE, Fort Worth

Letter of Understanding, Inactive McGregor Open Roy F. Weston, Inc., JAN-2002
Demolition Area, FTBL-015 USACE- Tulsa

Voluntary Corrective Action Report Inactive McGregor Weston Solutions (formerly | DEC-2002

Range Open Detonation Pit Areas, Solid Waste
Management Unit 20 (FTBL-015) Fort Bliss New

Roy F. Weston, Inc.),
USACOE-Tulsa
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2002

2003

2004

2005

2008

2009

IRP Previous Studies

Title Author Date
‘Mexico. ‘
Geophysical Investigation Report, Former Biggs Blimp Weston Solutions, USACE- | FEB-2003
Base, Air Deployment Facility, Fort Bliss, Texas. FTBL- | Tulsa
083
Dona Ana Range Camp Landfill #12, SWMU 27, Final Malcolm Pirnie, Inc, USACE | MAY-2004
Design Plans, Specifications Landfill Evapotranspiration | Tulsa
Cap, Fort Bliss Military Reservation
Building 2469 UST Site, FTBL-052,Site Closure Malcolm Pirnie, Inc, USACE | SEP-2004
Request, Field Activity Report, and Workplan for Well Fort Worth
Abandonment
Final RFI Supplemental Work Plan Oro Grande Range Malcolm Pirnie, Inc. OCT-2004
Camp Landfill # 14, SWMU 25
Geophysical Survey, Biggs AAF Landfills, FTBL-006, Weston Solutions, USACE- |NOV-2004
007, & 010 Tulsa
McGregor Oxidation Pond, SWMU 19, FTBL-021, Weston Solutions, USACE- | JAN-2005
Phase Il RFI Tulsa
Dona Ana Range Camp Landfill #12, (Solid Waste Malcolm Pirnie, Inc, USACE | FEB-2005
Management Unit No. 27) POST CLOSURE Tulsa
CERTIFICATION REPORT, Fort Bliss, Military
Reservation
McGregor Range Camp Landfill #13, (Solid Waste Malcolm Pirnie, Inc, USACE | FEB-2005
Management Unit No. 18) POST CLOSURE Tulsa
CERTIFICATION REPORT, Fort Bliss, Military
Reservation
McGregor Range Camp Landfill #13, SWMU 18, Final Malcolm Pirnie, Inc, USACE | FEB-2005
Design Plans, Specifications Landfill Evapotranspiration | Tulsa
Cap, Fort Bliss Military Reservation
Adjacent Areas Run-On Control Dona Ana Range Malcolm Pirnie, Inc., JAN-2008
Camp (SWMU No. 29/FTBL-011), Fort Bliss, New USACE - Tulsa District
Mexico Corps of Engineers
Response Action Completion Report Open Burn/Open Shaw Environmental, Inc., JAN-2008
Detonation Area A-1 Castner Range (FTBL-073), Fort USACE - Tulsa District
Bliss, Texas Corps of Engineers
Sampling and Analysis Plan - McGregor Range and Weston Solutions, inc., JAN-2008
Dona Ana Range SWMU Sites, Fort Bliss, New Mexico | USACE - Tulsa District

Corps of Engineers
Work plan Phase 4 RCRA Facility Investigation - Weston Solutions, Inc., MAR-2008
Inactive McGregor Range Open Detonation Site USACE - Tulsa District
(SWMU No. 20/FTBL-015), Fort Bliss, New Mexico Corps of Engineers
Geophysical Investigation Report To Delineate Landfill Weston Solutions, Inc., APR-2008
Boundaries (SWMU No. 11/FTBL-007), Fort Bliss, USACE - Tulsa District
Texas Corps of Engineers
Revised Supplemental RFI Report, SWMU No. 19, Weston Solutions, Inc., FEB-2009
McGregor Range Camp Oxidation Pond USACE - Tulsa District

Corps of Engineers
Site-specific Background Values, McGregor Range Weston Solutions, Inc., AUG-2009

Camp Area and Site-specific Background Values, Dona

USACE - Tulsa District
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2009

2010

2011

2012

2014

2015

IRP Previous Studies

Title Author Date
Ana Range Area, Ft. Bliss, New Mexico Corps of Engineers
Phase 4 RCRA Facility Investigation - Inactive Weston Solutions, Inc., OCT-2009
McGregor Range Open Detonation Site (SWMU No. USACE - Tulsa District
20/FTBL-015), Fort Bliss, New Mexico Corps of Engineers
Re-evaluation of Land Use Classification Report for Corps of Engineers, Tulsa MAR-2010
Buildings 60-36 and 60-276, Pesticide Storage and District
Mixing Area (SWMU-50/FTBL-019), Fort Bliss Military
Reservation, El Paso, Texas
Completion Report for Expedited Soil Characterization ZIA, US Army Corps of JUL-2010
)And Removal Bldg 1177, FTBL-075, Engineers, Tulsa District, for

Fort Bliss
Final Completion Report for Engineering Controls & Ayuda Management NOV-2010
Environmental System Upgrades Corporation
Final Work Plan for Engineering Controls & Ayuda Management DEC-2010
Environmental System Upgrades, Fort Bliss Corporation
Re-evaluation of Land Use Classification for Building, By the Corps of Engineers, |JUN-2011
Herbicide Storage Building (FTBL-034) Report Tulsa District , for Fort Bliss
Site Investigation Field Activity Report for FTBL-079, for the Corps of Engineers, |SEP-2011
Former Truck Wash Facility Tulsa District
Final letter report for the Cover and Borrow Area Malcolm Pirnie for the Corps | NOV-2011
Investigation of the Oro Grande Landfill (FTBL-014), of Engineers
Revised Cost Estimate for Grading of Oro Grande Malcolm Pirnie for the Corps | MAR-2012
Landfill (SWMU-25/FTBL-014) as an Alternative for of Engineers
Closure Option 3A Dig and Haul to Otero Landfill
Final Work Plan - Affected Property Assessment Lower | Arcadis MAR-2014
Beaumont Parcel
Preliminary Assessment Report and Fencing for lllegal Prepared by: Oneida Total |NOV-2014
Dump Site at Far East Bliss Integrated Enterprises, LLC
Corrective Action Plan - FTBL-014 (SWMU25) CAPE DEC-2015

Orograde Landfill
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Site ID: FTBL-011
Site Name: LANDFILL 11 DONA ANA SWMU-29

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 198606........ 199001
) ) CS.rrin 199610........ 200011
Cont.amlnants of Concern: Metals, Petroleum, Oil and REI/CMS.. ... 200011........ 200112
Lubricants (POL) DES..coooo. 200201........200306
Media of Concern: Soil CM'(C) ............ 200305........ 200309
LTM..oveeeeiiinen, 200805........ 202309

RIP Date: N/A
RC Date: 200309

SITE DESCRIPTION

The FTBL-011 site is a trench-type landfill of less than 5 acres located 1 mile southwest of the Dona Ana Range Camp. The site
received sanitary waste from the camp in the 1940's. Refuse disposed included horseshoes, timber, bottles, paper and other
scrap metal. A subsequent RI conducted in the late 1990's determined that a Resource Conservation and Recovery Act (RCRA)
release had not occurred.

In spring 2002, a VCAR was submitted to NMED. The report was reviewed November 2004, accepting the existing 60-year old
cover on FTBL-011; however, fencing and signage was installed August 2003 consequent to NMED's review. In addition, a
diversion channel and upgradient berm were constructed to prevent surface water from flowing onto the landfill and diminish future
risk of transport of contaminants from the site.

NMED approved the completion of the corrective actions May, 2008 (NMED Hazardous Waste Bureau Letter, May 27, 2008) and
designated the site as a LTM site. NMED required post-closure annual inspections of the runoff controls and landfill cover for 15
years (2008 to 2023). The annual post-closure site inspections and inspection reports for NMED are conducted using in-house
resources. However, additional costs apply to this site, including the NMED annual fee to conduct review of annual inspection
reports, NMED annual fee for facilities in the Fort Bliss Hazardous Waste permit and the cost for regulatory five-year reviews
required for LTM sites.

Note: The 2002 VCAR submitted to NMED included sites FTBL-011 (Dona Ana Sanitary Landfill), FTBL-012 (Dona Ana Rubble
Pit landfill) and FTBL-13 (McGregor Range Rubble Pit Landfill). The three sites comprised similar landfill activities and disposals.
Corrective action approval for these sites was received from NMED between 2007 and 2008. The FTBL-013 site approval letter
(NMED Hazardous Waste Bureau Letter, June 12, 2007) specified 15 years of post-closure care, therefore it is assumed that
post-closure care for FTBL-011 and FTBL-012 will also be 15 years.

The latest annual post-closure inspection was conducted June 24, 2015 in accordance with requirements stated in the NMED
approval letter dated May 27, 2008 for post-closure care. Site run-off controls and landfill cover were inspected resulting in no
findings.

The annual post-closure inspections will continue. The next inspection will be conducted in CY16.

CLEANUP/EXIT STRATEGY

The yearly inspection will continue at FTBL-011. The next inspection will be completed.
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Site ID: FTBL-012
Site Name: RUBBLE PIT 12 DONA ANA SWMU-27

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 198606........ 199001
) ) CS.rrin 199610........ 199707
Cont.amlnants of Concern: Metals, Petroleum, Oil and REI/CMS.. ... 199707........ 200112
Lubricants (POL) DES..coooo. 200201........200309
Media of Concern: Soil CM'(C) ............ 20040s3........ 200409
LTM..oveeeeiiinen, 200710........ 202209

RIP Date: N/A
RC Date: 200409

SITE DESCRIPTION

The FTBL-012 site is trench-type landfill of approximately 5 to 7 acres located half mile southwest of Dona Ana Range Camp.
The site was used since the early-1950s to dispose of refuse, rubble and other materials and was covered with native soil and
graded in 1984. A subsequent RI determined that there was no contamination at the site.

In 2002, a VCAR was submitted to NMED. A landfill cap, fence and signage were installed in 2004 in accordance with NMED's
request. The corrective actions implemented were approved (NMED Hazardous Waste Bureau letter, Oct. 20, 2007) and the site
was designated as a LTM site. As a result, post-closure care was required for 15 years (2008 to 2023).

Post-closure inspections are scheduled before and after the wet summer season and after each major rainfall event that produces
more than one inch of precipitation. The post-closure inspection and inspection reports to NMED, which include observations of
the landfill cap, side slopes, water drainage system and site vegetation condition are conducted using in-house resources.
Additional costs apply for this site, including the NMED annual fee to conduct review of annual inspection reports, NMED annual
fee for facilities in the Fort Bliss Hazardous Waste permit and the cost for regulatory five-year reviews required for LTM sites.

Note: The 2002 VCAR submitted to NMED included sites FTBL-011 (Dona Ana Sanitary Landfill), FTBL-012 (Dona Ana Rubble
Pit landfill) and FTBL-13 (McGregor Range Rubble Pit Landfill). The three sites comprised similar landfill activities and disposals.
Corrective action approval for these sites were received from NMED between 2007 and 2008. The FTBL-013 site approval letter
(NMED Hazardous Waste Bureau Letter, June 12, 2007) specified 15 years of post-closure care, therefore it is assumed that
post-closure care for FTBL-011 and FTBL-012 will also be 15 years.

The latest annual post-closure inspection was conducted June 24, 2015 in accordance with requirements stated in the NMED
approval letter dated Oct. 30, 2007 for post-closure care. Landfill cover and slopes, water drainage and vegetation cover were
inspected resulting in no findings.

Semiannual post-closure inspections and after-rain events inspections will continue. The next inspection will be conducted in
CY16.

CLEANUP/EXIT STRATEGY

NMED has approved the NFA with comments. LTM is required for a period of 15 years. The LTM inspections will be accomplished
with in-house resources.

A rehabilitation and maintenance of the swale for the Dona Ana Landfill FTBL-012, which has been eroded from large rainfall
events during previous years, will be completed by the end of the year.
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Site ID: FTBL-012
Site Name: RUBBLE PIT 12 DONA ANA SWMU-27

The yearly inspection of the landfill will continue.
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Site ID: FTBL-013
Site Name: RUBBLE PIT 13 MCGREGOR SWMU-18

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 198606........ 199001
) ) CS.rrin 199310........ 199509
Cont.amlnants of Concern: Metals, Petroleum, Oil and REI/CMS.. ... 199510.... ... 200112
Lubricants (POL) DES..coooo. 200201........200403
Media of Concern: Soil CM'(C) ............ 200404........ 200406
LTM..oveeeeiiinen, 200706........ 202309

RIP Date: N/A
RC Date: 200409

SITE DESCRIPTION

The FTBL-013 site is a multiple trench-type landfill of approximately 20-acres area located 500 feet southeast of McGregor
Range Camp. The site was used since the early 1960s for disposal of refuse, rubble and other materials, and was later covered
with native soil and graded. A subsequent RFI determined that a RCRA release had not occurred.

In the spring of 2002, a VCAR was submitted to NMED. A landfill cap, fence and signage were installed in 2004 as a result of
NMED's review. The corrective actions implemented were approved by NMED June 12, 2007 (NMED Hazardous Waste Bureau
Letter, June 12, 2007) designating the site as a LTM site. Consequently, NMED required post-closure care for 15 years (2008 to
2023).

Post-closure annual inspection reports of the landfill cap, drainage system and site vegetation, are conducted for NMED using in-
house resources. Additional costs apply for this site, including the NMED annual fee to conduct review of annual inspection
reports, NMED annual fee for facilities in the Fort Bliss Hazardous Waste permit and the cost for regulatory five-year reviews
required for LTM sites.

The latest annual post-closure inspection was conducted June 24, 2015 in accordance with requirements stated in the NMED
approval letter dated June 12, 2007 for post-closure care. The landfill cover, drainage system and site vegetation were inspected
resulting in no findings.

The annual post-closure inspections will continue. The next inspection will be conducted CY16.

CLEANUP/EXIT STRATEGY

NMED has approved the NFA with comments. LTM is required for a period of 15 years. The LTM inspections will be accomplished
with in-house resources. A new fence will need to be surveyed. Yearly monitoring will continue at this site.
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Site ID: FTBL-014
Site Name: RUBBLE PIT 14 ORO GRANDE SWMU-25

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 198606........ 199001
, , . (oIS T 199610........ 199707
Contammants of Conpern: Other (Package materials, Building REI/CMS.. ... 199707........ 201403
materials, Demo debis ) DES. ... 201507........201704
Media of Concern: Soil CM'(C) ............ 201706........ 201906

RIP Date: N/A
RC Date: 201907

SITE DESCRIPTION

The FTBL-014 site is a trench-type landfill located approximately 0.8 miles southwest of the Orogrande Range Camp in Otero
County, New Mexico within the Fort Bliss boundary. Waste disposal, which occurred from 1964 to 1994, consisted of concrete,
glass, building materials, plastic, wiring, packaging materials and demolition debris.

Based on a RFI, the buried waste extends to an approximately 0.29-acre area. Its volume height varies, reaching up to 7 feet,
while the soil cover height varies from 1 to 10 feet. The bottom layer of the waste is located 12 to 14 feet below ground surface. A
total of 2,075 cubic yards of waste were estimated.

NMED reviewed an investigation report conducted by Fort Bliss on the landfill cover September 2013 and requested landfill
closure under federal regulations applicable to hazardous waste disposal facilities [40 Code of Federal Regulations Section 264
(40 CFR 264)]. However, the closure request was later modified due to no hazardous waste being present at the landfill. NMED
recommended the complete removal of waste as the best site remediation alternative.

A PWS was completed for the Orogrande landfill site, resulting in a contract for the preparation of a CA work plan awarded July

2015. The CA work plan was completed December 2015 in accordance with RCRA federal regulations and was submitted to
NMED for review, with NMED approval letter issued May 13, 2016.

CLEANUP/EXIT STRATEGY

Fort Bliss plans to remove all the waste from landfill and dispose of it in the Otero County, New Mexico, Sub Title D landfill.

This would eliminate any type of post-closure care. Fort Bliss would sample the bottom and side walls of the excavation to ensure
that no contaminants were left in place. The final step would be to backfill with clean soil to grade.

Future actions on the landfill include a corrective action work plan, and the corrective action will start upon approval of the work
plan by NMED.
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Site ID: FTBL-015
Site Name: EOD OPEN DEMO AREA SWMU-20

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA................. 198606........ 199001

) ) CS.rrin 199610........ 199704
Contaminants of Concern: Metals, Petroleum, Oil and REI/CMS.. ... 199710........ 200812
Lubricants (POL) LTMeeoeee 200910........202409
Media of Concern: Soil RIP Date: N/A

RC Date: 200812

SITE DESCRIPTION

The FTBL-015 site extends over a 10-acre area that contains two earthen pits and small trenches, .5 mile north of McGregor
Range Camp. The site was closed in 1958, but the presence of Hawk missile components indicated that it was used at least until
the early 1960s. Empty 55-gallon drums, scrap metal, construction rubble and parts of Nike and Hawk missiles were found across
the site.

A RFI completed December 1996 determined that a release above the NMED soil screening levels (SSL) had not occurred.

A subsequent investigation was conducted and reported to NMED through an RFI December 2008. An approval with modifications
was issued, however none of the identified concerns were deemed significant enough to warrant revisions to the report (NMED
Approval with Modifications for Final RFI letter, Oct. 7, 2009). According to NMED, the FTBL-015 site could not be designated for
unrestricted land use due to the complete removal of materials potentially posing and explosive hazard (MPPEH) was not
guaranteed. As a result, the FTBL-015 site was designated for LTM, requesting the installation of warning signs and fencing and
to conduct biennial post-closure inspections for 15 years.

Note: A VCAR report was submitted to NMED in 2002 for site FTBL-13 (McGregor Range Rubble Pit Landfill), located
approximately one mile southwest of FTBL-015. Corrective action approval for this site, received June 12, 2007, requested post-
closure care for 15 years. FTBL-015 approval letter did not specify the LTM duration, therefore, it is assumed that post-closure
care for FTBL-015 will also be 15 years (2010 to 2024).

The latest biennial inspection was conducted Sept. 19, 2014 in accordance with NMED requirements. The inspection, which
assessed the presence of MPPEH and the condition of fencing, signage and site vegetation, resulted in no findings. The next
biennial inspection will be conducted CY16.

The final RFI was submitted to the NMED for review in December 2008. The RFI report was approved with comments by NMED
on Oct. 7, 2009. Background sampling reports for Dona Ana Range Camp and McGregor Range Camp were approved by NMED
on Aug. 12, 2009.

The Inactive McGregor Range Open Detonation Area FTBL-015 was inspected and the site inspection report was sent to NMED

prior to Dec. 31, 2014. As stated In the letter from NMED dated Oct. 2, 2013, the permittee must conduct biennial inspections at
FTBL-015, to include gates, fences and signage.

CLEANUP/EXIT STRATEGY

Biennial inspections will continue at this site. The next inspection will occur in CY16.
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

FTBL-001

SANITARY LANDFILL 1 (SWMU 1)

199203

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-002

CLOSED SANITARY LANDFILL 2 (SWMU #3)

199206

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB
01

FTBL-003

CLOSED RUBBLE LANDFILL 3 (SWMU #6)

201212

The installation has place a fence around
the entire site to deter illegal dumping,
which is occurring. The installation plans
to place photovoltaic panels on the site as
a sustainable energy site source.

FTBL-004

CLOSED SANITARY LANDFILLS 4A&4B(SWMU#7#8

199001

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB
01, 4A and 4B

FTBL-005

CLOSED SANITARY LANDFILL 5 (SWMU #9)

199001

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-006

DISPOSAL AREA LANDFILL 6 (SWMU #10)

199001

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-007

CLOSED SANITARY LANDFILL 7 (SWMU #11)

199001

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-008

DISPOSAL AREA LANDFILL 8 (SWMU #12)

199001

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-009

DISPOSAL AREA LANDFILL 9 (SWMU #13)

199001

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-010

CLOSED LANDFILL 10 (SWMU #14)

199001

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-016

DONA ANA RANGE 41 (SWMU #26)

200009

This is an active range and is therefore
not eligible for ER,A/BRAC funding / Letter
hand carried to NMED asking to be
removed from permit. A letter sent from
NMED, dated July 11, 2007, indicated that
NMED, cannot administratively remove a
Solid Waste Management Unit (SWMU)
from the permit without the unit having
achieved corrective action complete
without controls status. However, NMED
will defer investigation and corrective
action until Dona Ana Range 41 is closed.

FTBL-017

RAYTHEON CHROMIC ACID PIT/SWMU 33

199712

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-018

BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32

199603

After the reevaluation was completed by
the Corps of Engineers, it was determined
that the site will remain as a commercial/
industrial and no further study will be
needed. However the site will remain in
the PR.

FTBL-019

PEST STG & MIX BLDGS 60-36,-276/SWMU50

201003

Reclassified for unrestricted use closure
letter from TCEQ, dated March 22, 2010.

FTBL-020

PATHOLOGICAL INCINERATOR (SWMU #40)

199001

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-021

MCGREGOR OXIDATION LAGOON (SWMU #19)

200601

This site is not eligible ER,A funding.

FTBL-022

ORO GRANDE OXIDATION LAGOON/SWMU 25B

200007

Transferred to WSMR as per MOU 05
SEP 01.

FTBL-023

DONA ANA OXIDATION LAGOON (SWMU #27B)

200009

This site has been placed in the CC

program for Groundwater Monitoring.
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Site Closeout (No

Further Action) Summary

Site ID Site Name NFA Date  Documentation

FTBL-024 OXIDATION LAGOON JTF6/SWMU 39 200102 Closure Letter from TCEQ Dated: 14 MAR
01

FTBL-025 HAZARDOUS WASTE & PCB STG (SWMU #30) 199211 Closure Letter from TCEQ, 30 APR 98

FTBL-028 RUBBLE DUMP SITE(NR SITE MONITOR)/SWMU16 200103 Closure Letter from TCEQ, 21 NOV 02

FTBL-029 BIGGS AAF FORMER FIRE TRAIN AREA/SWMU 31 200103 Closure Letter from TCEQ Dated: 14 MAR
01

FTBL-030 FTBLO30/FTBL004-R-01 199909 This site is being remediated under the
MMRP program.

FTBL-031 OIL PITS AT INACTIVE SANITARY LF2/SWMU 4 200009 Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-032 MCGREGOR FORMER FFTA 200009 In a letter from NMED, Fort Bliss was
issued NFA - letter dated 14 JAN 02.

FTBL-033 STORMWATER IMPOUNDMENT AREA (SWMU #45) 199203 Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-034 HERBICIDE STG BLDG 11160/SWMU 63 201110 Closure Letter from the Texas
Commission on Environmental Quality
(TCEQ) date Oct. 6, 2011.

FTBL-035 CLOSED RUBBLE PIT #1 (SWMU #2) 198903 Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-036 UNICOR DRY CLEANING FAC B-2019/SWMU 65 200109 Closure Letter from TCEQ Dated: 12 OCT
02

FTBL-037 MCGREG BORROW PIT DRUM BURIAL SITE/SWM66 | 200009 In a letter from NMED, Fort Bliss was
issued NFA - letter dated 14 JAN 02.

FTBL-038 BLDG 1378 UST SITE (TX)/SWMU 67 199912 Closure Letter from TCEQ Dated: 13 FEB
02

FTBL-039 BLDG 199 UST SITE (TX)/SWMU 68 199904 Closure Letter from TCEQ Dated: 8 APR
99

FTBL-040 BLDG 1742 UST SITE (TX)/SWMU 69 200010 Closure Letter from TCEQ Dated: 26 JAN
04

FTBL-041 BLDG 11106 FORMER UST SITE (TX)/SWMU 70 199607 Active Site in the CC program.

FTBL-042 BLDG 9522 UST SITE (NM)/SWMU 71 199608 No written documentation, however a
verbal closure was given.

FTBL-043 RUBBLE PIT NO. 2 (SWMU #5) 199001 Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-044 RUBBLE DUMP-BIGGS AAF (SWMU #15) 199001 Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-045 WASTE DRUM STG AREA (MCGREGOR) (SWMU #22 | 200009 In a letter from NMED, Fort Bliss was
issued NFA - letter dated 14 JAN 02.

FTBL-046 DRAINAGE DITCH NEAR BLDG 1248 (SWMU #49) 199001 Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-047 ILLEGAL DUMP SITE (ORO GRANDE)/SWMU 72 200007 Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-049 B-1116 SOIL REMED & DISPOSAL/SWMU 74 200009 Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-050 B-11636 BOP PONDS INVEST & REMED/SWMU 75 200703 NFA letter received JUL 1998 from the
Texas Natural Resource Conservation
Commission.

FTBL-051 MEYER OXIDATION LAGOON (SWMU #76) 200009 This site has been placed in the CC
program for Groundwater Monitoring.

FTBL-052 BLDG.2469 UST SITE 199410 Closure Letter from TCEQ Dated: 21 DEC
04

FTBL-053 BLDG. 9496 UST SITE 199603 Soil never exceeded standards, no site
closure.
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Site Closeout (No

Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

FTBL-054

BLDG. 2491 UST SITE

199711

Closure Letter from TCEQ Dated: 15 OCT
97

FTBL-055

BLDG. 9485 UST SITE

199609

Closure Letter from NMED, 27 MAR 96.

FTBL-056

BLDG. 675 UST SITE

200104

Closure Letter from TCEQ Dated: 01
NOV 01

FTBL-057

BLDG. 4115 UST SITE

199905

Closure Letter from TCEQ Dated: 15 MAY
98

FTBL-058

BLDG. 11041 UST SITE

199810

Closure Letter from TCEQ Dated: 12 MAR
04

FTBL-059

BLDG. 11107 UST SITE

199607

Soil never exceeded TCEQ standards.
There are no site closure documents for
this site.

FTBL-060

BLDG. 5898 UST SITE

199907

Closure Letter from TCEQ Dated: 06 JUL
99

FTBL-061

BLDG. 8172 UST SITE

199909

A closure letter was sent to NMED on 08
SEP 99, but they never replied with a
closure letter despite several requests
from DOE.

FTBL-062

BLDG. 56 UST SITE

199912

Closure Letter from TCEQ Dated: 14 DEC
99

FTBL-063

BLDG. 6957 UST SITE

199605

Soil never exceeded TCEQ standards.
There is no closure documentation on this
site.

FTBL-064

BLDG. 2427 UST SITE

199603

Verbal closure from TCEQ was given in
JUL 1995 on this site. There is no closure
documentation on this site.

FTBL-065

BLDG. 2990 UST SITE

199803

Site was overexcavated to clean up soils.
No closure letter. Site clean closed, as per
Bob Lenhart, 01 MAR 07.

FTBL-066

BLDG. 11603 UST SITE

199809

Fort Bliss research on September 9-10,
2014, for closure letter from TNRCC for
the FTBL 66 (B-11603) and found that a
closure letter was never received. A call
to TCEQ indicated that they think the
reason Fort Bliss didn't get a letter might
be because the site was never designated
as a Leaking Petroleum Storage Tank
site. TCEQ asked that Fort Bliss for some
pages from the 1998 closure request and
they TCEQ will determine what Fort Bliss
needs to do to get a closure letter.

FTBL-067

BLDG. 11283 UST SITE

199810

Closure Letter from TCEQ, Dated: 13 APR
04

FTBL-068

BLDG. 3699 UST SITE

199605

Closure Letter from TCEQ Dated: 15 OCT
04

FTBL-069

BLDG. 5, UST SITE

199809

Closure Letter from TCEQ Dated: 20 AUG
98

FTBL-072

CASTNER OBOD PIT B-1

200109

Closure letter from TCEQ: Dated 10 Jan
2003.

FTBL-073

CASTNER OBOD PIT A-1

200805

A "No further Corrective Action
Necessary" letter from the Texas
Commission on Environmental Quality
was issued May 15, 2008.

FTBL-074

NORTH HILLS RESERVOIR FUDS SITE

199611

Not Eligible For ER,A/BRAC Funding;

Memorandum For: DD detailing the
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

closing of 27 DERP sites Date: 01 FEB 01

FTBL-075

BLDG. 1177 PCB DUMP SITE

201007

Reclassified for unrestricted use closure
letter from TCEQ, dated July 19, 2010.

FTBL-078

HEUCO RANGE CAMP

200009

In a letter from NMED, Fort Bliss was
issued NFA - letter dated 14 JAN 02.

FTBL-079

B2598 TRUCK WASH AREA

201209

After the reevaluation of the site by the
Corps of Engineers, a letter from TCEQ,
dated Sept. 20, 2012, indicated that the
re-evaluation of the site from
commercial/industrial to residential was
accepted.

FTBL-080

OLD MESA WELL FIELD

200009

Not Eligible For ER,A/BRAC Funding
Concurrence letter from the Water Well
Drillers/Pump Installer Section. 06 AUG
03.

FTBL-081

ORGAN MOUNTAINS STATION

200109

Closure Letter from NMED, 12 NOV 04.

FTBL-082

BUILDING 7146 USTS WBAMC

200205

Closure Letter from TCEQ, 28 MAR 03.

FTBL-083

BIGGS AAF BLIMP BASE FUELING FACILITY

201104

No Further Action letter from Texas
Commission on Environmental Quality
(TCEQ) date March 18, 2011.

FTBL-084

USAF FUEL LINE BULK FUEL FARM, BIGGS AAF

200308

NFA letter from TCEQ dated 7 JUL 05.

FTBL-70

TRANSMOUNTAIN BURIED DRUM SITE

200109

Closure Letter from TCEQ Dated: 31 DEC
02

FTBL-76

CASTNER RECREATION AREA DUMP SITE

199708

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBL-77

SOUTH OIL PITS-SANITARY LANDFILL NO. 2

199609

Memorandum For: DD detailing the
closing of 27 DERP sites Date: 01 FEB 01

FTBLO71

MEDICAL/CALVARY DUMP

199606

Memorandum For: DD detailing the

closing of 27 DERP sites Date: 01 FEB 01
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IRP Schedule

Date of IRP Inception: 198306

Past Phase Completion Milestones

1984
RFA
1987
CS

RFA

1989
CMI(C)
RFA
RFI/CMS
cs

1990
INV

ISC

CS

RFA

1991
ISC

INV

(FTBL-030 - FTBLO30/FTBL004-R-01 )

(FTBL-019 - PEST STG & MIX BLDGS 60-36,-276/SWMU50)

(FTBL-019 - PEST STG & MIX BLDGS 60-36,-276/SWMU50, FTBL-028 - RUBBLE DUMP SITE(NR SITE
MONITOR)/SWMU16)

(FTBL-017 - RAYTHEON CHROMIC ACID PIT/SWMU 33)
(FTBL-017 - RAYTHEON CHROMIC ACID PIT/SWMU 33, FTBL-035 - CLOSED RUBBLE PIT #1 (SWMU #2))
(FTBL-017 - RAYTHEON CHROMIC ACID PIT/SWMU 33)
(FTBL-017 - RAYTHEON CHROMIC ACID PIT/SWMU 33, FTBL-035 - CLOSED RUBBLE PIT #1 (SWMU #2))

(FTBL-039 - BLDG 199 UST SITE (TX)/SWMU 68, FTBL-041 - BLDG 11106 FORMER UST SITE (TX)/SWMU
70)

(FTBL-039 - BLDG 199 UST SITE (TX)/SWMU 68, FTBL-041 - BLDG 11106 FORMER UST SITE (TX)/SWMU
70)

(FTBL-001 - SANITARY LANDFILL 1 (SWMU 1), FTBL-002 - CLOSED SANITARY LANDFILL 2 (SWMU #3),
FTBL-003 - CLOSED RUBBLE LANDFILL 3 (SWMU #6), FTBL-004 - CLOSED SANITARY LANDFILLS
4A&AB(SWMU#T7#8, FTBL-005 - CLOSED SANITARY LANDFILL 5 (SWMU #9), FTBL-006 - DISPOSAL AREA
LANDFILL 6 (SWMU #10), FTBL-007 - CLOSED SANITARY LANDFILL 7 (SWMU #11), FTBL-008 -
DISPOSAL AREA LANDFILL 8 (SWMU #12), FTBL-009 - DISPOSAL AREA LANDFILL 9 (SWMU #13), FTBL-
010 - CLOSED LANDFILL 10 (SWMU #14), FTBL-018 - BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32,
FTBL-020 - PATHOLOGICAL INCINERATOR (SWMU #40), FTBL-022 - ORO GRANDE OXIDATION
LAGOON/SWMU 25B, FTBL-024 - OXIDATION LAGOON JTF6/SWMU 39, FTBL-025 - HAZARDOUS WASTE
& PCB STG (SWMU #30), FTBL-029 - BIGGS AAF FORMER FIRE TRAIN AREA/SWMU 31, FTBL-031 - OIL
PITS AT INACTIVE SANITARY LF2/SWMU 4, FTBL-032 - MCGREGOR FORMER FFTA, FTBL-033 -
STORMWATER IMPOUNDMENT AREA (SWMU #45), FTBL-034 - HERBICIDE STG BLDG 11160/SWMU 63,
FTBL-043 - RUBBLE PIT NO. 2 (SWMU #5), FTBL-044 - RUBBLE DUMP-BIGGS AAF (SWMU #15), FTBL-
045 - WASTE DRUM STG AREA (MCGREGOR) (SWMU #22, FTBL-046 - DRAINAGE DITCH NEAR BLDG
1248 (SWMU #49))

(FTBL-001 - SANITARY LANDFILL 1 (SWMU 1), FTBL-002 - CLOSED SANITARY LANDFILL 2 (SWMU #3),
FTBL-003 - CLOSED RUBBLE LANDFILL 3 (SWMU #6), FTBL-004 - CLOSED SANITARY LANDFILLS
4A&AB(SWMU#T7#8, FTBL-005 - CLOSED SANITARY LANDFILL 5 (SWMU #9), FTBL-006 - DISPOSAL AREA
LANDFILL 6 (SWMU #10), FTBL-007 - CLOSED SANITARY LANDFILL 7 (SWMU #11), FTBL-008 -
DISPOSAL AREA LANDFILL 8 (SWMU #12), FTBL-009 - DISPOSAL AREA LANDFILL 9 (SWMU #13), FTBL-
010 - CLOSED LANDFILL 10 (SWMU #14), FTBL-011 - LANDFILL 11 DONA ANA SWMU-29, FTBL-012 -
RUBBLE PIT 12 DONA ANA SWMU-27, FTBL-013 - RUBBLE PIT 13 MCGREGOR SWMU-18, FTBL-014 -
RUBBLE PIT 14 ORO GRANDE SWMU-25, FTBL-015 - EOD OPEN DEMO AREA SWMU-20, FTBL-016 -
DONA ANA RANGE 41 (SWMU #26), FTBL-018 - BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32, FTBL-
020 - PATHOLOGICAL INCINERATOR (SWMU #40), FTBL-021 - MCGREGOR OXIDATION LAGOON (SWMU
#19), FTBL-022 - ORO GRANDE OXIDATION LAGOON/SWMU 25B, FTBL-023 - DONA ANA OXIDATION
LAGOON (SWMU #27B), FTBL-024 - OXIDATION LAGOON JTF6/SWMU 39, FTBL-025 - HAZARDOUS
WASTE & PCB STG (SWMU #30), FTBL-029 - BIGGS AAF FORMER FIRE TRAIN AREA/SWMU 31, FTBL-
031 - OIL PITS AT INACTIVE SANITARY LF2/SWMU 4, FTBL-032 - MCGREGOR FORMER FFTA, FTBL-033
- STORMWATER IMPOUNDMENT AREA (SWMU #45), FTBL-034 - HERBICIDE STG BLDG 11160/SWMU 63,
FTBL-043 - RUBBLE PIT NO. 2 (SWMU #5), FTBL-044 - RUBBLE DUMP-BIGGS AAF (SWMU #15), FTBL-
045 - WASTE DRUM STG AREA (MCGREGOR) (SWMU #22, FTBL-046 - DRAINAGE DITCH NEAR BLDG
1248 (SWMU #49))

(FTBL-040 - BLDG 1742 UST SITE (TX)/SWMU 69, FTBL-057 - BLDG. 4115 UST SITE, FTBL-066 - BLDG.
11603 UST SITE)
(FTBL-040 - BLDG 1742 UST SITE (TX)/SWMU 69, FTBL-057 - BLDG. 4115 UST SITE, FTBL-066 - BLDG.
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IRP Schedule

11603 UST SITE)
(FTBL-049 - B-1116 SOIL REMED & DISPOSAL/SWMU 74)

(FTBL-036 - UNICOR DRY CLEANING FAC B-2019/SWMU 65, FTBL-037 - MCGREG BORROW PIT DRUM
BURIAL SITE/SWM66)
(FTBL-038 - BLDG 1378 UST SITE (TX)/SWMU 67, FTBL-042 - BLDG 9522 UST SITE (NM)/SWMU 71)

(FTBL-001 - SANITARY LANDFILL 1 (SWMU 1), FTBL-002 - CLOSED SANITARY LANDFILL 2 (SWMU #3),
FTBL-025 - HAZARDOUS WASTE & PCB STG (SWMU #30), FTBL-033 - STORMWATER IMPOUNDMENT
AREA (SWMU #45))

(FTBL-038 - BLDG 1378 UST SITE (TX)/SWMU 67, FTBL-042 - BLDG 9522 UST SITE (NM)/SWMU 71)

(FTBL-055 - BLDG. 9485 UST SITE)

(FTBL-039 - BLDG 199 UST SITE (TX)/SWMU 68, FTBL-040 - BLDG 1742 UST SITE (TX)/SWMU 69, FTBL-
041 - BLDG 11106 FORMER UST SITE (TX)/SWMU 70, FTBL-042 - BLDG 9522 UST SITE (NM)/SWMU 71,
FTBL-055 - BLDG. 9485 UST SITE)
(FTBL-055 - BLDG. 9485 UST SITE)

(FTBL-038 - BLDG 1378 UST SITE (TX)/SWMU 67, FTBL-053 - BLDG. 9496 UST SITE)
(FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75)

(FTBL-053 - BLDG. 9496 UST SITE, FTBL-056 - BLDG. 675 UST SITE, FTBL-058 - BLDG. 11041 UST SITE,
FTBL-060 - BLDG. 5898 UST SITE, FTBL-061 - BLDG. 8172 UST SITE, FTBL-062 - BLDG. 56 UST SITE,
FTBL-064 - BLDG. 2427 UST SITE, FTBL-067 - BLDG. 11283 UST SITE, FTBL-068 - BLDG. 3699 UST SITE,
FTBL-069 - BLDG. 5, UST SITE)

(FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75)

(FTBL-018 - BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32, FTBL-019 - PEST STG & MIX BLDGS 60-
36,-276/SWMU50, FTBL-024 - OXIDATION LAGOON JTF6/SWMU 39, FTBL-029 - BIGGS AAF FORMER
FIRE TRAIN AREA/SWMU 31, FTBL-031 - OIL PITS AT INACTIVE SANITARY LF2/SWMU 4, FTBL-034 -
HERBICIDE STG BLDG 11160/SWMU 63, FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75)
(FTBL-053 - BLDG. 9496 UST SITE, FTBL-056 - BLDG. 675 UST SITE, FTBL-058 - BLDG. 11041 UST SITE,
FTBL-060 - BLDG. 5898 UST SITE, FTBL-061 - BLDG. 8172 UST SITE, FTBL-062 - BLDG. 56 UST SITE,
FTBL-067 - BLDG. 11283 UST SITE, FTBL-069 - BLDG. 5, UST SITE)

(FTBL-018 - BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32, FTBL-019 - PEST STG & MIX BLDGS 60-
36,-276/SWMU50, FTBL-024 - OXIDATION LAGOON JTF6/SWMU 39, FTBL-029 - BIGGS AAF FORMER
FIRE TRAIN AREA/SWMU 31, FTBL-031 - OIL PITS AT INACTIVE SANITARY LF2/SWMU 4, FTBL-034 -
HERBICIDE STG BLDG 11160/SWMU 63, FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75,
FTBL-052 - BLDG.2469 UST SITE, FTBL-053 - BLDG. 9496 UST SITE)

(FTBL-052 - BLDG.2469 UST SITE, FTBL-053 - BLDG. 9496 UST SITE)

(FTBL-013 - RUBBLE PIT 13 MCGREGOR SWMU-18, FTBL-047 - ILLEGAL DUMP SITE (ORO
GRANDE)/SWMU 72)

(FTBL-052 - BLDG.2469 UST SITE, FTBL-054 - BLDG. 2491 UST SITE, FTBL-059 - BLDG. 11107 UST SITE,
FTBL-063 - BLDG. 6957 UST SITE, FTBL-064 - BLDG. 2427 UST SITE, FTBL-065 - BLDG. 2990 UST SITE,
FTBL-068 - BLDG. 3699 UST SITE)

(FTBL-052 - BLDG.2469 UST SITE, FTBL-054 - BLDG. 2491 UST SITE, FTBL-059 - BLDG. 11107 UST SITE,
FTBL-063 - BLDG. 6957 UST SITE, FTBL-065 - BLDG. 2990 UST SITE)

(FTBL-047 - ILLEGAL DUMP SITE (ORO GRANDE)/SWMU 72, FTBL-051 - MEYER OXIDATION LAGOON
(SWMU #76))

(FTBL-052 - BLDG.2469 UST SITE, FTBL-054 - BLDG. 2491 UST SITE)
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(FTBL-037 - MCGREG BORROW PIT DRUM BURIAL SITE/SWM66)

(FTBL-041 - BLDG 11106 FORMER UST SITE (TX)/SWMU 70, FTBL-042 - BLDG 9522 UST SITE
(NM)/[SWMU 71, FTBL-055 - BLDG. 9485 UST SITE)
(FTBL-018 - BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32)

(FTBL-037 - MCGREG BORROW PIT DRUM BURIAL SITE/SWM66, FTBL-038 - BLDG 1378 UST SITE
(TX)/SWMU 67, FTBL-039 - BLDG 199 UST SITE (TX)/SWMU 68, FTBL-040 - BLDG 1742 UST SITE
(TX)/SWMU 69, FTBL-041 - BLDG 11106 FORMER UST SITE (TX)/SWMU 70, FTBL-042 - BLDG 9522 UST
SITE (NM)/SWMU 71, FTBL-054 - BLDG. 2491 UST SITE, FTBL-055 - BLDG. 9485 UST SITE, FTBL-056 -
BLDG. 675 UST SITE, FTBL-057 - BLDG. 4115 UST SITE, FTBL-058 - BLDG. 11041 UST SITE, FTBL-060 -
BLDG. 5898 UST SITE, FTBL-061 - BLDG. 8172 UST SITE, FTBL-062 - BLDG. 56 UST SITE, FTBL-065 -
BLDG. 2990 UST SITE, FTBL-067 - BLDG. 11283 UST SITE, FTBL-069 - BLDG. 5, UST SITE)

(FTBL-053 - BLDG. 9496 UST SITE, FTBL-055 - BLDG. 9485 UST SITE)

(FTBL-072 - CASTNER OBOD PIT B-1, FTBL-073 - CASTNER OBOD PIT A-1, FTBL-074 - NORTH HILLS
RESERVOIR FUDS SITE, FTBL-075 - BLDG. 1177 PCB DUMP SITE, FTBL-70 - TRANSMOUNTAIN BURIED
DRUM SITE, FTBL-76 - CASTNER RECREATION AREA DUMP SITE, FTBL-77 - SOUTH OIL PITS-
SANITARY LANDFILL NO. 2, FTBL071 - MEDICAL/CALVARY DUMP)
(FTBL-028 - RUBBLE DUMP SITE(NR SITE MONITOR)/SWMU16, FTBL-030 - FTBLO30/FTBL004-R-01

, FTBL-036 - UNICOR DRY CLEANING FAC B-2019/SWMU 65, FTBL-037 - MCGREG BORROW PIT
DRUM BURIAL SITE/SWM66, FTBL-049 - B-1116 SOIL REMED & DISPOSAL/SWMU 74, FTBL-075 - BLDG.
1177 PCB DUMP SITE, FTBL-70 - TRANSMOUNTAIN BURIED DRUM SITE, FTBL-77 - SOUTH OIL PITS-
SANITARY LANDFILL NO. 2, FTBLO71 - MEDICAL/CALVARY DUMP)
(FTBL-056 - BLDG. 675 UST SITE, FTBL-057 - BLDG. 4115 UST SITE, FTBL-058 - BLDG. 11041 UST SITE,
FTBL-060 - BLDG. 5898 UST SITE, FTBL-061 - BLDG. 8172 UST SITE, FTBL-062 - BLDG. 56 UST SITE,
FTBL-065 - BLDG. 2990 UST SITE, FTBL-067 - BLDG. 11283 UST SITE, FTBL-069 - BLDG. 5, UST SITE)

(FTBL-078 - HEUCO RANGE CAMP, FTBL-079 - B2598 TRUCK WASH AREA, FTBL-080 - OLD MESA
WELL FIELD)

(FTBL-012 - RUBBLE PIT 12 DONA ANA SWMU-27, FTBL-014 - RUBBLE PIT 14 ORO GRANDE SWMU-25,
FTBL-015 - EOD OPEN DEMO AREA SWMU-20, FTBL-021 - MCGREGOR OXIDATION LAGOON (SWMU
#19), FTBL-023 - DONA ANA OXIDATION LAGOON (SWMU #27B), FTBL-051 - MEYER OXIDATION
LAGOON (SWMU #76), FTBL-072 - CASTNER OBOD PIT B-1, FTBL-073 - CASTNER OBOD PIT A-1,
FTBL-078 - HEUCO RANGE CAMP, FTBL-76 - CASTNER RECREATION AREA DUMP SITE)

(FTBL-016 - DONA ANA RANGE 41 (SWMU #26), FTBL-079 - B2598 TRUCK WASH AREA)

(FTBL-054 - BLDG. 2491 UST SITE, FTBL-057 - BLDG. 4115 UST SITE, FTBL-065 - BLDG. 2990 UST SITE,
FTBL-066 - BLDG. 11603 UST SITE, FTBL-069 - BLDG. 5, UST SITE)
(FTBL-017 - RAYTHEON CHROMIC ACID PIT/SWMU 33)

(FTBL-080 - OLD MESA WELL FIELD)
(FTBL-028 - RUBBLE DUMP SITE(NR SITE MONITOR)/SWMU16)

(FTBL-038 - BLDG 1378 UST SITE (TX)/SWMU 67, FTBL-039 - BLDG 199 UST SITE (TX)/SWMU 68, FTBL-
058 - BLDG. 11041 UST SITE, FTBL-060 - BLDG. 5898 UST SITE, FTBL-061 - BLDG. 8172 UST SITE,
FTBL-067 - BLDG. 11283 UST SITE)

(FTBL-028 - RUBBLE DUMP SITE(NR SITE MONITOR)/SWMU16, FTBL-030 - FTBLO30/FTBL004-R-01

)

(FTBL-031 - OIL PITS AT INACTIVE SANITARY LF2/SWMU 4, FTBL-037 - MCGREG BORROW PIT DRUM
BURIAL SITE/SWM66)
(FTBL-081 - ORGAN MOUNTAINS STATION)

(FTBL-082 - BUILDING 7146 USTS WBAMC)
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(FTBL-056 - BLDG. 675 UST SITE, FTBL-062 - BLDG. 56 UST SITE)

(FTBL-016 - DONA ANA RANGE 41 (SWMU #26), FTBL-022 - ORO GRANDE OXIDATION LAGOON/SWMU
25B, FTBL-023 - DONA ANA OXIDATION LAGOON (SWMU #27B), FTBL-032 - MCGREGOR FORMER
FFTA, FTBL-036 - UNICOR DRY CLEANING FAC B-2019/SWMU 65, FTBL-045 - WASTE DRUM STG AREA
(MCGREGOR) (SWMU #22, FTBL-049 - B-1116 SOIL REMED & DISPOSAL/SWMU 74, FTBL-051 - MEYER
OXIDATION LAGOON (SWMU #76), FTBL-072 - CASTNER OBOD PIT B-1, FTBL-078 - HEUCO RANGE
CAMP, FTBL-079 - B2598 TRUCK WASH AREA, FTBL-080 - OLD MESA WELL FIELD, FTBL-70 -
TRANSMOUNTAIN BURIED DRUM SITE)

(FTBL-011 - LANDFILL 11 DONA ANA SWMU-29, FTBL-081 - ORGAN MOUNTAINS STATION)
(FTBL-075 - BLDG. 1177 PCB DUMP SITE)

(FTBL-019 - PEST STG & MIX BLDGS 60-36,-276/SWMU50, FTBL-024 - OXIDATION LAGOON JTF6/SWMU
39, FTBL-028 - RUBBLE DUMP SITE(NR SITE MONITOR)/SWMU16, FTBL-029 - BIGGS AAF FORMER FIRE
TRAIN AREA/SWMU 31, FTBL-034 - HERBICIDE STG BLDG 11160/SWMU 63, FTBL-036 - UNICOR DRY
CLEANING FAC B-2019/SWMU 65, FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75, FTBL-
072 - CASTNER OBOD PIT B-1, FTBL-081 - ORGAN MOUNTAINS STATION, FTBL-70 - TRANSMOUNTAIN
BURIED DRUM SITE)

(FTBL-083 - BIGGS AAF BLIMP BASE FUELING FACILITY, FTBL-084 - USAF FUEL LINE BULK FUEL
FARM, BIGGS AAF)

(FTBL-072 - CASTNER OBOD PIT B-1, FTBL-70 - TRANSMOUNTAIN BURIED DRUM SITE)

(FTBL-040 - BLDG 1742 UST SITE (TX)/SWMU 69)
(FTBL-082 - BUILDING 7146 USTS WBAMC))

(FTBL-083 - BIGGS AAF BLIMP BASE FUELING FACILITY, FTBL-084 - USAF FUEL LINE BULK FUEL
FARM, BIGGS AAF)

(FTBL-082 - BUILDING 7146 USTS WBAMC )

(FTBL-011 - LANDFILL 11 DONA ANA SWMU-29, FTBL-012 - RUBBLE PIT 12 DONA ANA SWMU-27,
FTBL-013 - RUBBLE PIT 13 MCGREGOR SWMU-18)

(FTBL-011 - LANDFILL 11 DONA ANA SWMU-29, FTBL-012 - RUBBLE PIT 12 DONA ANA SWMU-27)
(FTBL-011 - LANDFILL 11 DONA ANA SWMU-29)

(FTBL-083 - BIGGS AAF BLIMP BASE FUELING FACILITY, FTBL-084 - USAF FUEL LINE BULK FUEL
FARM, BIGGS AAF)

(FTBL-012 - RUBBLE PIT 12 DONA ANA SWMU-27, FTBL-013 - RUBBLE PIT 13 MCGREGOR SWMU-18)
(FTBL-013 - RUBBLE PIT 13 MCGREGOR SWMU-18)

(FTBL-021 - MCGREGOR OXIDATION LAGOON (SWMU #19))
(FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75)

(FTBL-073 - CASTNER OBOD PIT A-1)
(FTBL-073 - CASTNER OBOD PIT A-1)

(FTBL-015 - EOD OPEN DEMO AREA SWMU-20)

(FTBL-019 - PEST STG & MIX BLDGS 60-36,-276/SWMU50, FTBL-075 - BLDG. 1177 PCB DUMP SITE)
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2011

LTM (FTBL-083 - BIGGS AAF BLIMP BASE FUELING FACILITY)

2012

LT™M (FTBL-034 - HERBICIDE STG BLDG 11160/SWMU 63, FTBL-079 - B2598 TRUCK WASH AREA)
2013

LT™M (FTBL-003 - CLOSED RUBBLE LANDFILL 3 (SWMU #6))

2014

RFI/CMS (FTBL-014 - RUBBLE PIT 14 ORO GRANDE SWMU-25)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 201906

Schedule for Next Five-Year Review: N/A

Estimated Completion Date of IRP at Installation (including LTM phase): 202409
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FORT BLISS IRP Schedule

I - phase underway

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+
FTBL-011 LANDFILL 11 DONA ANA SWMU-29
SITE ID SITE NAME PHASE  FY17 FY18 FY19 FY20 FY21 FY22+
FTBL-012 RUBBLE PIT 12 DONA ANA SWMU- LT™M
0 ™
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20
FTBL-013 RUBBLE PIT 13 MCGREGOR SWMU-| LTM
C ™
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20
FTBL-014 RUBBLE PIT 14 ORO GRANDE --
SWMU-25 CMI©)
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20
FTBL-015 EOD OPEN DEMO AREA SWMU-20 LTM
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FORT BLISS

Army Defense Environmental Restoration Program
Military Munitions Response Program
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MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

2 Firing Range
(FTBLS-002-R-01, FTBLS-004-R-01)
1 Open Burn
(FTBLS-006-R-02)
1 Open Burning/Open Detonation (OB/OD)
(FTBLS-006-R-01)
1 Training and Maneuver Area

(FTBLS-007-R-01)
Most Widespread Contaminants of Concern
Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Soil
Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy
N/A

Duration of MMRP

Date of MMRP Inception200203

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 202310/202310
Date of MMRP completion including Long Term Management (LTM): 205209
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MMRP Contamination Assessment

Contamination Assessment Overview
A total of eight MMRP sites have been identified in Texas and New Mexico within the Fort Bliss boundary, including: Dona Ana
McNew Surplus (FTBLS-001-R-01), Former Maneuver Area A (FTBLS-002-R-01), Winfree's Nose (FTBLS-003-R-01),
Closed Castner Range (FTBLS-004-R-01), Fort Bliss Dona Ana Range (FTBLS-005-R-01), BAAF OB/OD Site | (FTBLS-
006-R-01), BAAF OB Site Il (FTBLS-006-R-02) and North Castner Range AOI (FTBLS-007-R-01).

MMRP sites FTBLS-001-R-01 and FTBLS-003-R-01 were Formerly Used Defense Site (FUDS) eligible and were addressed
under that program. Site FTBLS-005-R-01 was determined to be within operational ranges boundary, therefore it is not
addressed by the MMRP program.

Following a Sl in 2010 for site FTBLS-002-R-01, a Rl was completed 2013. The Rl recommended a FS be completed for MEC
and munitions debris (MD). A FS for site FTBLS-002-R-01 was completed October 2015 recommending a Public Awareness
Program implementation for areas where no contamination was identified and surface and subsurface removal where MD were
discovered. The FS is currently under TCEQ review.

Many isolated investigations have been conducted for site FTBL-004-R-01. Based on historical records reviewed during an Sl
in 2007, the Closed Castner Range site potentially contained several types of munition items. Reports from investigations and
clearance activities on Closed Castner Range over the past 40 years have documented MEC discoveries. Based on the
historical records review, previous investigations and the results of the Sl, it was recommended that the Closed Castner Range
site implemented immediate response, including further site characterization and fencing and signs installation. A PWS was
drafted and a RI awarded 2013. The RI fieldwork began in March 2016.

Sites FTBLS-006-R-01 and FTBLS-006-R-02 were discovered 2013 after identifying detonated/burned munitions, and
unknown buried waste in trenches and detonation pits, also MD and other debris. Based on past operations at these sites, the
pits and trenches may contain MEC or MPPEH and MD. The sites are currently under an Rl and an Sl respectively after a
contract was awarded FY2015. Fieldwork is expected to begin in FY17 for these sites.

USACE conducted a MEC reconnaissance survey at FTBLS-007-R-01 Evidence of past military training activity with some
evidence of high explosives (HE) munitions were identified [i.e., 75mm HE round found in the North Castner Range area while
collecting a background soil sample during the 2012 Closed Castner Range Wide Area Assessment (WAA) project]. An Rl was
recommended after the survey results.

Cleanup Exit Strategy

An FS for site FTBLS-002-R-01 was completed in October 2015 and is currently under TCEQ review. The FS proposed and
analyzed site remediation alternatives in order to reach NFA status for this site:

RI fieldwork began in March 2016 for site FTBLS-004-R-01 and is expected to be complete in FY17. Subsequent remediation
actions will be considered in accordance with the conclusions obtained from the RI.

The Rl and SI, awarded for sites FTBLS-006-R-01 and FTBLS-006-R-02 respectively, are expected to be completed in FY17.
Optional tasks for the execution of further remediation phases [i.e., FS, PP and DD] were also included in the PMP and may be
awarded in subsequent years.

A scope of work is currently being drafted by USACE for site FTBLS-007-R-01, and a contract for Rl is expected to be awarded
FY17.
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2002

2003

2004

2007

2009

2010

2011

MMRP Previous Studies

Title Author Date
Closed, Transferring and Transferred Range/Site Tech Law Inc., USACE NOV-2002
Inventory Report, Dona Ana Range Camp, NM, New Omaha
Mexico National Guard Range
Closed, Transferring, and Transferred Range/Site Engineering-Environmental | JAN-2003
Inventory Report, Fort Bliss, Texas Management, Inc., USACE
Omaha
Final report Ordnance and Explosives (OE) Removal USA Environmental, Inc., MAY-2004
Action at Castner Range, Fort Bliss, Texas, FTBLS- USACE Huntsville
004-R-01 (FTBL-030)
Final Site Inspection Report Fort Bliss, Texas Engineering-Environmental | JAN-2007
Management, Inc.
Wide Area Assessment Cost-Benefit Analysis: Active URS Group, Inc. MAY-2009
Army Military Munitions Response Program
Historical Record Review (Former Maneuver Area A) TLI Solutions, Prepared for | OCT-2009
Fort Bliss
Final Historical Records Review, Fort Bliss, El Paso, Prepared by TLI Solutions OCT-2009
Texas for the Corps of Engineers,
Sacramento District
Site Inspection Plan TLI Solutions, Prepared for | MAY-2010
Fort Bliss
Final Site Inspection Work Plan - Former Maneuver Prepared by TLI Solutions, |MAY-2010
/Area Munitions Response, Fort Bliss, El Paso, Texas for the US Army Corps of
Engineers Sacramento
District
Ground-Based Geophysics and Associated Activities, Prepared By Sky Research, | SEP-2010
Closed Castner Firing Range, Fort Bliss, Texas Inc., For URS Group, Inc.
Geophysical Investigation Report, Wide Area Prepared by NAEVA NOV-2010
IAssessment Demonstration Closed Castner Range Geophysics Inc, For URS
Munitions Response Site, Fort Bliss, El Paso County, Group, Inc.
Texas
Multi-Incremental Sampling Field Demonstration of the URS, Prepared For US JAN-2011
Closed Castner Range Army Corps of Engineers,
Louisville District
Draft Multi-Incremental Sampling Field Demonstration Prepared by URS Group, JAN-2011
/Accident Prevention Plan For the Closed Castner Inc., for US Army Corps of
Range, Fort Bliss, Texas Engineers, Louisville District
and US Army Environmental
Command
Draft Multi-Incremental Sampling Field Demonstration Prepared by URS Group, JAN-2011
Quality Assurance Project Plan For The Closed Castner | Inc., For the US Army
Range, Fort Bliss, Texas Corps Of Engineers,
Louisville District and US
Army Environmental
Command
Final Site Inspection - Former Maneuver Area Prepared by TLI Solutions, |MAR-2011

Munitions Response, Fort Bliss, El Paso, Texas

for US Army Corps of
Engineers, Sacramento

Final FORT BLISS Installation Action Plan -

47



2011

2012

2013

2014

2015

MMRP Previous Studies

Title Author Date
District
Site Inspection ( Former Maneuver Area A ) TLI Solutions, Prepared for | MAR-2011
Fort Bliss
Wide Area Assessment (WAA) of the Closed Castner URS, Prepared For US JUL-2012
Range Army Corps of Engineers,
Louisville District
Active Army Military Munitions Response Program Field | URS Group, Inc Prepared |JUN-2013
Demonstration Report Incremental Sampling for U.S. Army Corps of
Methodology at the Closed Castner Range Firing Engineers, Louisville
Range Fort Bliss, Texas District, U.S Army
Environmental Command
Draft Community Relations Plan Military Munitions Prepared By: PIKA/Arcadis |DEC-2013
Response Program Remedial Investigation Closed JV, LLC
Castner Firing Range
Draft Final Remedial Investigation, Former Maneuver URS Group, Prepared for DEC-2013
Area A, Fort Bliss, Texas U.S. Army Corps of
Engineers, Tulsa District
Final Investigation Report Former Maneuver Area A Prepared By URS NOV-2014
Draft Feasibility Study Former Maneuver Area A Prepared by: URS NOV-2014
Draft Final Quality Assurance Project Plan Military Prepared By: PIKA/Arcadis |NOV-2014
Munitions Response Program Remedial Investigation JV, LLC
Closed Castner Firing Range
Feasibility Study Draft Final Former Maneuver Area A URS OCT-2015
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FORT BLISS

Military Munitions Response Program

Site Descriptions
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Site ID: FTBLS-002-R-01
Site Name: Former Maneuver Areal & 2

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: Evaluation pending PA......cccoere 200203........ 200305
Contaminants of Concern: Munitions and explosives of Sl 200804........ 201103
concern (MEC), Munitions constituents (MC) RIFS.............. 201107........ 201808
RD..ccooeeeen, 201808........ 201907
Media of Concern: Soil RA(C)..cceevnnen. 201908........ 202007
LTM..........eel, 202007........ 204906

RIP Date: N/A
RC Date: 202007

SITE DESCRIPTION

Former Maneuver Area A encompasses 24,477 acres divided into numerous parcels. The majority of the area is undeveloped,
with portions of residential homes, commercial business, ranching and light industry.

The Former Maneuver Area A MRS was part of an expansion area acquired in phases by Fort Bliss beginning 1939. The
expansion area acquisitions were referred to as Maneuver Area No. 1 and Maneuver Area No. 2. By 1980, Fort Bliss had
relinquished control of a large part of these two areas. Those parts of Maneuver Areas No. 1 and No. 2 that are no longer
controlled by Fort Bliss and are outside the Fort Bliss installation boundaries have been recently referred to as the Former
Maneuver Area Munitions Response Area (MRA). The Former Maneuver Area MRA was reported to encompass 73,528.6 acres,
but the boundaries of the Former Maneuver Area MRA were evaluated during a 2009 Historic Records Review (HRR) resulting in
modified boundaries and a corrected acreage of 72,520.

Prior reports indicate the Former Maneuver Area MRA was used for military training from 1939 into the 1970s. The entire acreage
was relinquished by the Army in 1980. A subsequent Sl resulted in the area being divided into Former Maneuver Area A and
Former Maneuver Area B. Former Maneuver Areas A and B are considered to be discrete locations within the Former Maneuver
Area MRA and are, therefore, referred to as munitions response sites (MRS). Former Maneuver Area A was targeted for further
investigation of MEC. Former Maneuver Area B was recommended for NFA.

A Sl for the Former Maneuver Area A (FTBLS-002-R-01) was conducted 2010. Based on the HRR, previous investigations and
the results of the Sl, it was recommended that the Former Maneuver Area A site becomes a MRA with two MRSs: Former
Maneuver Area A (FTBLS-002-R-01) and Uncontaminated Former Maneuver Area A (FTBLS-002-R-01A).

Note: An MRA is comprised by any area on a defense site that is known or suspected to contain unexploded ordnance (UXO),
discarded military munitions or MC. A MRS constitutes a discrete location within an MRA that is known to require a munitions
response.

Following the Former Maneuver Area Sl, an Rl was completed 2013. The Rl recommended an FS be completed for MEC and MD
at the aforementioned MRSs.

According to the October 2015 final draft FS, five RAs alternatives to achieve RA for the Former Maneuver Area A (FTBLS-002-
R-01) MRS and Uncontaminated Former Maneuver A (FTBLS-002-R-01A) MRS consisted of the following:

Alternative 1 - No Action

Alternative 2 - Public Awareness Program

Alternative 3 - Land Use Controls

Alternative 4 - MEC Surface Clearance

Alternative 5 - MEC Surface Clearance and MEC Subsurface Removal
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Site ID: FTBLS-002-R-01
Site Name: Former Maneuver Areal & 2

During the development of the FS, the Former Maneuver Area MRA was subdivided into four new MRSs, each of them
distinguished by a new MRS identification number. The new MRSs subdivision did not impact the conclusions of the RI.

As described in the FS, the MRS previously identified as the Uncontaminated Former Maneuver Area A (FTBLS-002-R-01A)
was re-designated as Former Maneuver Area A (FTBLS-002-R-01), encompassing 23,356.99 acres. The MRS previously
identified as Former Maneuver Area A (FTBLS-002-R-01), encompassing 1,120 acres of non-contiguous parcels, was divided
into three MRSs: FTBLS-002-R-03 of 520 acres, FTBLS-002-R-04 of 397 acres and FTBLS-002-R-05 of 203 acres.

The FS recommended Alternative 2 for MRS FTBLS-002-R-01, while Alternative 5 was recommended for MRS FTBLS-R-03,
FTBLS-002-R-04 and FTBLS-002-R-05 since MEC is potentially present. Alternative 5 would potentially allow the US Army to
pursue NFA status for the MRSs.

The MRA designation FTBLS-002-R-01 encompasses all MRS subdivisions. The 2015 FS draft final continues under review by
TCEQ.

CLEANUP/EXIT STRATEGY

According to the October 2015 final draft FS, five RAs alternatives to achieve the RA for the Former Maneuver Area A (FTBLS-
002-R-01) MRS and Uncontaminated Former Maneuver A (FTBLS-002-R-01A) MRS consisted of the following:

Alternative 1 - No Action

Alternative 2 - Public Awareness Program (LTM)

Alternative 3 - Land Use Controls (LTM)

Alternative 4 - MEC Surface Clearance

Alternative 5 - MEC Surface Clearance and MEC Subsurface Removal

The FS recommended Alternative 2 and Alternative 5 for areas with no evidence of contamination and areas with potential MEC
and MC present, respectively. Alternative 5 would potentially allow the US Army to pursue NFA status for the MRSs.

The FS is currently under TCEQ review.
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Site ID: FTBLS-004-R-01
Site Name: Closed Castner Firing Range

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 03 PA...ccooiiieinns 200203........ 200305
Contaminants of Concern: Munitions and explosives of Sl 200509........ 200701
concern (MEC), Munitions constituents (MC) RIFS.............. 201308........ 201709
RD..ccooeeeen, 201710........ 201809
Media of Concern: Soil RA(C)..cceevnnen. 201810........ 202310
LTM..........eel, 202310........ 205209

RIP Date: N/A
RC Date: 202310

SITE DESCRIPTION

The Closed Castner Range is located in El Paso, Texas, between US Highway 54 and the Franklin Mountains State Park,
approximately 15 miles south of the New Mexico border. It lies in the foothills of the Franklin Mountains.

The acquisition of Castner Range began in 1926, initially encompassing approximately 3,500 acres. Additional land was acquired
by 1939, bringing the range to approximately 8,325 acres. Castner Range was heavily used as a small arms, range and artillery
firing and impact area from 1926 to 1966. In 1972, the Department of the Army declared Castner Range surplus to its needs and
began to transfer parcels to non-DoD entities.

Many isolated clearance operations have been conducted on Castner Range. Approximately 1,244 acres east of US Highway 54
were cleared of UXO and transferred; however, the remaining 7,081 acres of the Closed Castner Range Munitions Response Site
(MRS) have not been transferred and continue under the Army's control (Letter from the Department of Army, Office of the Chief
of Engineers, Washington, D.C., dated Oct. 19, 1983).

Based on historical records reviewed during an Sl in 2007, the Closed Castner Range site potentially contained munition items
such as flares, signaling items, training items, training simulator devices, screening smoke, grenades, projectiles, mortars, rockets
and small arms. Reports from investigations and clearance activities on Closed Castner Range over the past 40 years have
documented actual discoveries of grenades, projectiles, mortars, rockets and small arms items as well as soil contamination. MEC
found were either removed, blown-in-place or, in some cases, left on the range.

Based on the HRR, previous investigations and the results of the SI, it was recommended that the Closed Castner Range site
implemented immediate response, including further site characterization and fencing and signs installation.

The Closed Castner Range site was selected for a WAA in 2009 in order to demonstrate the costs and benefits of applying
various investigation methods and technologies at Active Army MMRP sites. The WAA, conducted between 2011 and 2012,
identified areas of concentrated munition use and provided better understanding of relative densities of munition and MEC across
the MRS. The project did not complete the investigation at Closed Castner Range MRS, but the data reported was of significant
benefit to a subsequent RI.

CLEANUP/EXIT STRATEGY

A final RI report is expected to be completed by Summer 2017. Based on the RI's conclusions, award of an FS is expected in
FY17, with a PP and DD in FY18.
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Site ID: FTBLS-006-R-01
Site Name: Biggs OB/OD Site |

Regulatory Driver: CERCLA Phases Start End

MRSPP Score: Evaluation pending PA.....cl 201304........ 201304
Contaminants of Concern: Munitions and explosives of S oo O e 202006
concern (MEC), Munitions constituents (MC) RIP Date: N/A

Media of Concern: Soil RC Date: 202006

SITE DESCRIPTION

The FTBLS-006-R-01 Biggs Army Airfield (BAAF) OB/OD Site | was discovered in April 2013, west of the main BAAF runway.
The site extends over an area of approximately 40 acres.

A visual survey conducted 2013 recorded mounds containing several types of detonated/burned munitions, as well as unknown
buried waste in trenches and detonation pits. Large amounts of MD and other debris are scattered across the surface of the site.
Pits/trenches may contain MEC or MPPEH, MD and other debris.

Historical use of this site began with Army operations during WWII. It was transferred to the Air Force September 1947, and use
increased after it was transferred to the US Air Force Strategic Air Command (SAC) in 1948 and served as part of the US nuclear
deterrent force until 1966.

A PWS was completed for the BAAF OB/OD Site |. As a result, a contract for a site Rl was awarded in July 2015. The CERCLA RI
fieldwork is expected to begin in FY17.

CLEANUP/EXIT STRATEGY

RI fieldwork is expected to be completed in FY17. Based on the RI conclusions, subsequent remediation phases, including an FS
and PP/DD, are expected to be awarded in FY18 and FY19, respectively, and be completed one year from award.
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Site ID: FTBLS-006-R-02
Site Name: Biggs OB Site |l

Regulatory Driver: CERCLA Phases Start End

MRSPP Score: Evaluation pending PA.....cl 201304........ 201308

Contaminants of Concern: Munitions and explosives of EEmE—— OO e Ul
RIFS.....cccee. 201701........ 202006

concern (MEC), Munitions constituents (MC)
RIP Date: N/A

RC Date: 202006

Media of Concern: Soil

SITE DESCRIPTION

The FTBLS-006-R-02 Biggs Army Airfield Open Burn (OB) Site Il was discovered April 15, 2013, north of the main BAAF
runway, encompassing approximately 14 acres. It is believed that the site was part of the USSAC before it was transferred to the

Army in July 1966.

A PWS was completed 2013 for this site. The PA identified unknown burned debris potentially containing munitions and trenches
with unknown buried waste. There has been no cleanup to date.

A PWS was completed for the BAAF OB Site Il. An S| was awarded July 1, 2015. The Sl will be completed in accordance with the
USEPA Guidance for Conducting Remedial Investigations and Feasibility Studies under CERCLA regulations. The Sl fieldwork is

expected to begin in FY17.

CLEANUP/EXIT STRATEGY

Sl fieldwork is expected to be completed in FY17. Subsequent remediation phases, including an RI, FS and PP/DD, are expected
to be awarded in FY17, FY19 and FY20 respectively.
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Site ID: FTBLS-007-R-01
Site Name: North Castner Area of Interest(AQIl)

Regulatory Driver: CERCLA Phases Start End

MRSPP Score: Evaluation pending PA.....cl 201306........ 201406
RIFS............... 201511........ 202106

RIP Date: N/A
RC Date: 202106

SITE DESCRIPTION

The North Castner Range AOI (FTBLS-007-R-01) is a new MRA/MRS of approximately 4,909 acres adjacent to the northern
boundary line of the Closed Castner Range site (FTBLS-004-R-01). The site is also bounded by vacant land on the north, the
City of El Paso North Hills housing complex and Martin Luther King Jr. Blvd. on the east and the Franklin Mountain State Park on
the west.

The North Castner Range AOI was not part of the Closed Castner Range or any real property owned, leased or otherwise
possessed by the United States under the jurisdiction of the Secretary of Defense. Therefore, the site was ineligible for the FUDS
Program. However, in accordance with the DoD Manual 4715.20, Defense Environmental Restoration Program (DERP)
Management, March 9, 2012, any facility with these characteristics is DERP eligible if present contamination is attributable to the
DoD (i.e., military munitions).

As a result, USACE Huntsville District conducted a MEC reconnaissance survey on 4,909 acres of the former North Castner
Range. The range exhibited evidence of past military training activity with some evidence of HE munitions [i.e., 75mm HE round
found in the North Castner Range area while collecting a background soil sample during the 2012 Closed Castner Range WAA
project].

Based on the survey results, an RI, under CERCLA, was recommended for an area of 1,504 acres. The remaining acreage did not
demonstrate evidence of explosive hazards. The Rl is intended to be awarded in FY17.

CLEANUP/EXIT STRATEGY

A scope of work is currently being drafted by USACE for site FTBLS-007-R-01 and a contract for an Rl is expected to be
awarded in FY17.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation

FTBLS-001- DONA ANA RANGE - MCNEW SURPLUS 200705 This site was determined to be FUDS

R-01 eligible as of 18 APR 07.

FTBLS-003- WINFREE'S NOSE 200407 This site has been made RC as it has

R-01 been found to be in the FUDS program
and not eligible for the active installation
MRP. Declared FUD site in 2004.

FTBLS-005- FORT BLISS DONA ANA RANGE 200603 This range has been determined to be on

R-01 operational range property and therefore,

was made RC in FY06.
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MMRP Schedule

Date of MMRP Inception 200203

Past Phase Completion Milestones

2003

PA (FTBLS-001-R-01 - DONA ANA RANGE - MCNEW SURPLUS, FTBLS-002-R-01 - Former Maneuver Area 1
& 2, FTBLS-003-R-01 - WINFREE'S NOSE, FTBLS-004-R-01 - Closed Castner Firing Range, FTBLS-005-
R-01 - FORT BLISS DONA ANA RANGE)

2007

Sl (FTBLS-001-R-01 - DONA ANA RANGE - MCNEW SURPLUS, FTBLS-004-R-01 - Closed Castner Firing
Range)

2011

Sl (FTBLS-002-R-01 - Former Maneuver Area 1 & 2)

2013

PA (FTBLS-006-R-01 - Biggs OB/OD Site |, FTBLS-006-R-02 - Biggs OB Site II)

2014

PA (FTBLS-007-R-01 - North Castner Area of Interest(AOI))

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 202310

Schedule for Next Five-Year Review: N/A

Estimated Completion Date of MMRP at Installation (including LTM phase): 205209
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FORT BLISS MMRP Schedule

I - phase underway
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+
FTBLS-002-R- Former Maneuver Area 1 & 2 RI/FS
o L
RD
RA(C)
LTM
SITE ID SITE NAME PHASE FY18 FY19 FY20 FY21
FTBLS-004-R- Closed Castner Firing Range RI/FS -
01 RD
RA(C)
LTM
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+
FTBLS-006-R- Biggs OB/OD Site | RI/FS
o | _RUFS |
SITE ID SITE NAME FY17 FY18 FY19 FY20 FY21 FY22+
FTBLS-006-R- Biggs OB Site Il
0 I
SITE ID SITE NAME FY17 FY18 FY19 FY20 FY21 FY22+
FTBLS-007-R- North Castner Area of Interest(AOI)
01
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FORT BLISS

Army Defense Environmental Restoration Program
Compliance Restoration
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CR Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
1 Surface Disposal Area

(CCFTBL-001)
Most Widespread Contaminants of Concern
Metals, Pesticides

Media of Concern

Soil
Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy
N/A

Duration of CR

Date of CR Inception: 201403

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 202006/202006
Date of CR completion including Long Term Management (LTM): 202006
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CRContamination Assessment

Contamination Assessment Overview
One Compliance Restoration (CR) site was identified at Fort Bliss. Site CCFTBL-001 contained piles of debris comprising
medical waste, batteries, electronic components, tires, burned materials, asbestos-containing materials (ACM) and POLs. The
illegal waste dumping may have occurred prior to the year 2000 based on aerial images.

At the time of the site discovery, there were health and ecological hazard concerns due to the presence of medical bottles
labeled as "nuclear". However, radiation levels at the dumpsite did not exceed background levels.

Surface sampling events were conducted for contaminants of concern resulting in high concentrations of pesticides, VOCs and
metals.

Cleanup Exit Strategy

A PWS was completed for the Fort Bliss Far East lllegal Dumpsite. As a result, a site Rl was awarded in July 2015. Rl fieldwork
is expected to begin in FY17. After completion of the RI, subsequent remediation phases, including an FS and PP/DD, are
expected to be awarded in FY18 through FY19.
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CR Previous Studies

Title Author Date
There are no Previous Studies
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FORT BLISS

Compliance Restoration

Site Descriptions

Final FORT BLISS Installation Action Plan- 63



Site ID: CCFTBL-001
Site Name: Far East lllegal Dump Site

Regulatory Driver: CERCLA Phases Start End
Contaminants of Concern: Metals, Pesticides PA. oo 201408........ 201408
RIFS.............. 201507........ 202006

Media of Concern: Soil

SITE DESCRIPTION

The CCFTBL-001 site was discovered in the summer of 2004, approximately 15 miles northeast of the main cantonment. Several
piles of weathered debris found at the site contained medical waste (containers, glass syringes and exposed needles). Lead acid
batteries, electronic components, tires, burned materials, ACM and POL were also discovered. The site area, which comprises
approximately 2.24 acres, was fenced May 2014.

RIP Date: N/A
RC Date: 202006

The waste illegal dumping may have occurred prior to the year 2000 based on aerial image reviews, but the source of the waste is
unknown. Dating on some of the bottles indicated the 1970s. The debris appeared dumped on the ground surface rather than in
burial pits or trenches; however, the waste piles have been partially covered over time with wind-blown deposits and scattered
desert scrub.

At the time of the site discovery, there were health and ecological hazard concerns due to the presence of medical bottles labeled
as "nuclear". Some of the bottles were labeled "Mallinckrodt Nuclear Sterile Pyrogen Free". However, radiation levels taken at the
dumpsite did not exceed background levels in accordance with the Fort Bliss Industrial Hygiene regulations. In addition, the
product Safety Data Sheet indicated no radiation hazards. [Directorate of Environment Memorandum, Industrial Hygiene
Records, July 28, 2006).

On Oct. 25, 2006, a limited surface sampling event was conducted for metals, VOCs and ACM. A second sampling event was
conducted March 27, 2014, which indicated levels of pesticides, VOCs and metals above the Texas protective concentration
levels. Lead was also detected at a concentration exceeding USEPA industrial SSLs.

A PWS was completed for the Fort Bliss Far East lllegal Dumpsite. As a result, a site Rl was awarded in July 2015. The RI will be

completed in accordance with the USEPA Guidance for Conducting Remedial Investigations and Feasibility Studies under the
CERCLA regulations. RI fieldwork is expected to begin in FY17.

CLEANUP/EXIT STRATEGY

The RI awarded for site CCFTBL-001 is expected to be completed in FY17. Optional tasks for the execution of further remediation
phases, an FS and, a PP and DD, were also included in the PMP and will be awarded in FY18 and FY19, respectively.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
There are no NFA sites
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Date of CR Inception: 201403

Past Phase Completion Milestones
2014

PA (CCFTBL-001 - Far East lllegal Dump Site)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date:

Schedule for Next Five-Year Review: N/A

Estimated Completion Date of CR at Installation (including LTM phase): 202006
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FORT BLISS CR Schedule
B - phase underway

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+
CCFTBL-001 Far East lllegal Dump Site RI/FS
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Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201312

Restoration Advisory Board (RAB): RAB established 199707

RAB Adjournment Date: N/A
RAB Adjournment Reason: None

Additional Community Involvement Information

To comply with DoD, Department of the Army (DA), and US Army Training and Doctrine Command (TRADOC) requests,
RAB information meetings were held on Dec. 4, 1996 and Dec. 5, 1996 at Fort Bliss and Las Cruces, New Mexico,
respectively. Meeting notices were mailed to 175 individuals and placed in the El Paso, Las Cruces, and Alamogordo
newspapers. In addition, the Public Affairs Office (PAO) submitted press releases to all local television and radio stations
and to local newspapers, including El Paso's Spanish language newspaper.

The Fort Bliss RAB was established on Oct. 6, 1997. The RAB meetings consistently achieve a quorum with total meeting
attendance (RAB, Bliss, and public) averaging about 20 attendees. The RAB has achieved full membership and true
representation of the ethnic and geographic diversity of this area.

In general, attendance by the RAB members has been low. The general El Paso public has gained greater confidence in the
ability of the RAB to express the desires of the local community with the start of the UXO removal project. The Fort Bliss
MMRP project of UXO removal at Castner Range has given the RAB greater status in the community as it is viewed as RAB
generated.

The relationship between the military and the surrounding civilian communities, as expressed at the RAB meetings, is one
of strong mutual trust.

The RAB is held approximately once a year or as needed.

The latest RAB meeting was held on March 19, 2014, at the Northeast Regional Command Center, 9600 Dyer Street, El
Paso, TX. The meeting was presided over by the Installation Co-Chair, he explained that the civilian Co-Chair would not
be able to attend the meeting. There were approximately 50 attendees at the meeting.

Administrative Record is located at

The new location for the Administrative Record will be at:
Directorate of Public Works-Environmental Division
Bldg 622, S. Taylor at Pleasonton
Fort Bliss, Texas 79916
Information Repository is located at
The off-site repository for the DERA Library will be the Main El Paso Library, which is located 501 N. Oregon, El Paso
Texas 79901.
Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A
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